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I:\Projects\TMR04 - Boat Ramps\_Arch\SAVED 46700458 0061 - Dohles Rocks\Contract Admin\rac_letter to mcm re subst of 2.1 290703.doc 

 
 
29 July 2003 
 
 
The Director    

QT04-61 Dohles Rocks Boat Ramp Construction 
Further to your fax of 28th July 2003, I advise that approval is given to substitute the Type 2.1c 
roadbase for the specified Type 1.1 provided that there is no difference in cost, and it is compacted in 
accordance with Cl. 2.4 of the Specification prior to getting wet. 
 
 
Yours sincerely 
 
 
 
Allan Uhlmann 
Principal Engineer 
Superintendent 
  
 
 
 
 

Integrated Transport Planning Division Our ref 710/00074 
Transport Infrastructure Branch Your ref  
Level 2, 126 Margaret St Enquiries Robert Collings 
BRISBANE QUEENSLAND 4000  GPO Box 2595 BRISBANE Telephone +61 7 3834 3924 
ABN 13 200 330 520 Facsimile +61 7 3834 3923 
 Website www.transport.qld.gov.au 
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I:\Projects\TMR04 - Boat Ramps\_Arch\SAVED 46700458 0061 - Dohles Rocks\Contract Admin\rac_fax to mcm re kerb deletion 210803.doc 

Facsimile Transmission 
 
Our ref 710/00074 
Your ref MCM2455 
Date 21 August 2003 
 

Attention 

From Robert Collings 
 
Facsimile No 3395 7770 
 
Subject QT04-61 Dohles Rocks Boat Ramp - Deletion of Kerbs 
 
No of pages (incl 
cover sheet) 1 
 
John,  
I refer to discussions with Robert Collings on the construction of the kerbs for the ramp slabs.  I have 
reviewed the necessity for the kerbs and advise that they are to be deleted from the works and 
replaced with amber double sided reflectors raised pavement markers at two metre spacing from Ch 
0.0 to (approx) Ch 34.0.  A row of pavement markers is also to be placed down the centreline from 
Ch 0.0 to Ch34. 
 
Can you please advise if this substitution will result in extra costs. 

 
 
 
 
Allan Uhlmann 
Principal Engineer 
SUPERINTENDENT 

Integrated Transport Planning Division Enquiries Robert Collings 
Transport Infrastructure Branch Telephone +61 7 3834 3924 
Level 2, 126 Margaret St Facsimile +61 7 3834 3923 
BRISBANE QUEENSLAND 4000, GPO Box 2595 BRISBANE Website www.transport.qld.gov.au 
ABN 13 200 330 520 Email  

IMPORTANT NOTICE CONFIDENTIALITY AND LEGAL PRIVILEGE 
This facsimile is intended only for the addressee and may contain legally privileged and confidential information. If you are 
not the addressee you are notified that the transmission, distribution, or photocopying of this facsimile is strictly prohibited. 
The legal privilege and confidentiality attached to this facsimile is not waived, lost or destroyed by reason of a mistaken 
delivery to you. If you have received this facsimile in error please immediately notify me by telephone and return the original 
to me at my address. 
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I:\Projects\TMR04 - Boat Ramps\_Arch\SAVED 46700458 0061 - Dohles Rocks\Contract Admin\rac_letter to mcm re CV2 100903.doc 

 
 
10 September 2003 
 
 
The Director    

Dear

QT04-61 Dohles Rocks Boat Ramp Construction 
CV2 Demolition of Upper Ramp Slab 
 
I advise that your price of or demolition of the upper ramp concrete slab is accepted. 
 
Yours sincerely 
 
 
 
Allan Uhlmann 
Principal Engineer 
Superintendent 
  
 
 
 
 

Integrated Transport Planning Division Our ref 710/00074 
Transport Infrastructure Branch Your ref  
Level 2, 126 Margaret St Enquiries Robert Collings 
BRISBANE QUEENSLAND 4000  GPO Box 2595 BRISBANE Telephone +61 7 3834 3924 
ABN 13 200 330 520 Facsimile +61 7 3834 3923 
 Website www.transport.qld.gov.au 
   

not relevant

not relevant
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I:\Projects\TMR04 - Boat Ramps\_Arch\SAVED 46700458 0061 - Dohles Rocks\Contract Admin\rac_fax to mcm re CV1 signs 170903.doc 

Facsimile Transmission 
Our ref 710/00074 
Your ref MCM2455 
Date 17 September 2003 

Attention 

From Robert Collings 
 
Facsimile no 3395 7770 
 
Subject Request for Pricing CV1 - Signage 
 
No of pages 2     (including cover sheet) 
 
Further to my previous faxes regarding signage, the new signs to be supplied and installed are: 
Type 1 
Type 4 and 
Type 5 (Ramp May be Slippery). In accordance with Dwg Misc -37-3-12G. 
 
Boatmen Lower Masts 
Overhead Wires 
 
The scope of work includes: 

 Remove Marine Parks signs from existing posts, and remove posts 
 Remove Fish Habitat Area sign from existing post, and remove post 
 Remove "Boatmen Lower Masts" and "Overhead Wires" signs from existing post, and 

remove post. 
 Supply and install QT standard posts 
 Attach Type 1, Type 4, Type 5, Marine Parks and Fish Habitat Area sign to QT standard 

posts.  
 Supply and install suitable post for existing "Boatmen Lower Masts" and "Overhead Wires" 

signs on western side (near the other signs), reattach signs. 
 Remove old Boating Patrol sign on eastern side; attach new "Boatmen Lower Masts" and 

"Overhead Wires" to existing post. 
 
 
 
Robert Collings 
Engineer 

Integrated Transport Planning Division Enquiries Robert Collings 
Transport Infrastructure Branch Telephone +61 7 3834 3924 
Level 2, 126 Margaret St Facsimile +61 7 3834 3923 
Brisbane QUEENSLAND 4000  GPO Box 2595 BRISBANE QLD 4000 Website www.transport.qld.gov.au 
ABN 13 200 330 520 Email  

IMPORTANT NOTICE CONFIDENTIALITY AND LEGAL PRIVILEGE 
This facsimile is intended only for the addressee and may contain legally privileged and confidential information. If you are not the 
addressee you are notified that the transmission, distribution, or photocopying of this facsimile is strictly prohibited. The legal 
privilege and confidentiality attached to this facsimile is not waived, lost or destroyed by reason of a mistaken delivery to you. If 
you have received this facsimile in error please immediately notify me by telephone and return the original to me at my address. 
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I:\Projects\TMR04 - Boat Ramps\_Arch\SAVED 46700458 0061 - Dohles Rocks\Contract Admin\rac_fax to mcm re centre line 170903.doc 

Facsimile Transmission 
 

Our ref 710/00074 
Your ref MCM2455 
Date 17 September 2003 

 

Attention 

From Allan Uhlmann 
 
Facsimile no 3395 7770 
 
Subject Dohles Rocks Boat Ramp - Centre Line 
 
No of pages 1     (including cover sheet) 
 
Further to the discussion with Robert Collings today I confirm that the lane groove for the transition 
slab can be deleted and replaced by a single row of amber double sided raised pavement markers at 
two metre intervals. 
 
 
 
 
Allan Uhlmann 
Principal Engineer 
 

Integrated Transport Planning Division Enquiries Robert Collings 
Transport Infrastructure Branch Telephone +61 7 3834 3924 
Level 2, 126 Margaret St Facsimile +61 7 3834 3923 
BRISBANE QUEENSLAND 4000  GPO Box 2595 BRISBANE Website www.transport.qld.gov.au 
ABN 13 200 330 520 Email  

IMPORTANT NOTICE CONFIDENTIALITY AND LEGAL PRIVILEGE 
This facsimile is intended only for the addressee and may contain legally privileged and confidential information. If you are not the 
addressee you are notified that the transmission, distribution, or photocopying of this facsimile is strictly prohibited. The legal 
privilege and confidentiality attached to this facsimile is not waived, lost or destroyed by reason of a mistaken delivery to you. If 
you have received this facsimile in error please immediately notify me by telephone and return the original to me at my address. 
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I:\Projects\TMR04 - Boat Ramps\_Arch\SAVED 46700458 0061 - Dohles Rocks\Contract Admin\rac_letter to mcm re cv3&4 171103.doc 

 
17 November 2003 
 
The Director    

Dear 

QT04-61 Dohles Rocks Boat Ramp Construction 
Contract Variations 3 and 4 
 
With reference to your invoice dated 31st October 2003, I advise that the following Contract 
Variations have been approved: 
 
CV3  Clear Queuing Beach   
CV4  Fill to eastern side   

Yours sincerely 
 
 
 
Allan Uhlmann 
Principal Engineer 
Superintendent 
  
 
 
 
 

Integrated Transport Planning Division Our ref 710/00074 
Transport Infrastructure Branch Your ref  
Level 2, 126 Margaret St Enquiries Robert Collings 
BRISBANE QUEENSLAND 4000  GPO Box 2595 BRISBANE Telephone +61 7 3834 3924 
ABN 13 200 330 520 Facsimile +61 7 3834 3923 
 Website www.transport.qld.gov.au 
   

not relevant

not relevant
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Item
ITEM DETAILS
Item ID: 11998  Item Type: Email
Date Created: 01/04/2004 Project ID: Contract No. QT04-61
Date 
Captured:

01/04/2004 Sub Project ID:

Item Format: Electronic Other 
Reference:

850/00042[2]

Circulation: Outgoing Copies Sent To:

Subject: Mail Memo - Dohles Rocks Boat Ramp - Mooring Hooks

Function 
Term:

Small Craft Facilities Design Activity Term: Boating Facilities Dohles Rocks Boat 
Ramp

Container 
Title:

Project Proposal Pine Rivers 
Shire Council, 2001

Container ID: 850/00042[2]

 ADDRESSEE

Name: Address:

ACTIONS & OWNERSHIP
Author: Alan R Johnsson Corporate 

Author: 
Author Title / 
Position:

Design Drafter Complaint 
Classification:

Business Unit: INTEGRATED TRANSPORT 
PLANNING INFRASTRUCTURE 
DELIVERY

Action Officer: Alan R Johnsson Action 
Required:

Action 
Instructions:

No Action Required Action Due 
Date:

Actioned 
Date:

01/04/2004

Home 
Location:

Alan R Johnsson Last Movement 
Date: 

01/04/2004

SECURITY & ACCESS
Security 
Classification:

No Container Selected

Security 
Access:

Unrestricted

ADDITIONAL INFORMATION
Description / Additional Info: 

DOCUMENT CONTENTS

From: Alan R Johnsson on 01/04/2004 11:56 AM

To: Stuart R Deaves/cp1/qdot/au@qdot
cc: Allan S Uhlmann/ITP/qdot/au@qdot, Robert A Collings/cp1/qdot/au@qdot 
Subject: Dohles Rocks Boat Ramp - Mooring Hooks

Stuart

This morning 1 April 2004 the 10 mooring hooks to Dohles Rocks boat ramp were installed by

The set out for the positions of these hooks was carried out by myself.
not relevant
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You can view photographs of the installation in I:\Transport Infrastructure\TR_INFRA\Projects\Qt0004 
- Boat Ramps\0061 - Dohles Rocks\Photographs\Mooring Hooks

Regards
Alan
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