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Release of Climate Change Risk Assessment Guidance for Infrastructure Projects 
May 2020 

Applicable Projects 
The climate change risk assessment guidance will apply to Transport and Main Roads major projects >$100M as part of the Infrastructure Sustainability assessment. 
While not mandatory, consideration of climate change is encouraged for infrastructure projects <$100M to identify risks and opportunities for projected project benefits and 
deliver a resilient fit-for-purpose network. 

Complimentary Processes 
The Transport and Main Roads Climate Change Risk Assessment guidance has been developed to compliment and reflect climate change assessment requirements within 
Infrastructure Australia’s Assessment Framework and Building Queensland’s Detailed Business Case Development Framework. 

Integrated into Project Delivery Phases 
The identification, assessment and management of future climate-related hazards during project planning and design enables Transport and Main Roads to develop a resilient 
transport network for the future. The earlier that climate change hazards and opportunities are considered in project planning the greater the adaptive capacity of a project is to 
avoid and mitigate risks. 

 

Strategic Assessment 
Service Requirements

• Consider how 
climate-related 
trends may impact 
future demand and 
benefit realisation 

Preliminary Evaluation 
/ Options Analysis

• Undertake Climate 
Change Risk 
Assessment

• Prepare Climate 
Adaptation Plan

Business Case

• Integrate climate 
adaptation and risk 
treatment into 
business case 
design and project 
cost estimate

Detailed Design

• Integrate identified 
climate adaptation 
and resilience into 
detailed design 

Construction

• No climate change 
risk assessment 
actions
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