
Annexure K

Example - Land Resumption Process Flowchart

 

estimating.support@tmr.qld.gov.auThis doucment is a example only . For an up to date copy of this flow chart please email:

Draft Land Acquisition Request (LAR) Package
Project prepares a draft Land Acquisition Request package (M695 form with package of supporting documents), and sends to AMT at "Property.Acquisitions@tmr.qld.gov.au"

Property- Acquisitions (AMT)Region / Project (Project) Cabinet Legislation & Liaison Office (CLLO) OwnersROLES :

AMT process Delegate Signed LAR Package, and prepare land acquisition actions
Signed Land Acquisition Request M695 and supporting package from Project received by AMT.  AMT complete checks, create internal records and documents and seek PAD and Director Property authorisation to 

commence all formal actions for resuming and / or acquiring the required lands.
( 1 - 2 weeks * )

No Objections
No written 

objections and 
no attendance 
to hearings for 
all properties in 

this LAR 

IMPORTANT NOTES: =  optional process   * = within same week/s ? =  timing at discretion of responsible person / unit  

= refer to the 'Objection Process flowchart' for more details & expanded objections process

1. Privately owned freehold and interests (easements, leases, licences, etc) in freehold and state lands can be resumed. 
2. Other government owned land must be acquired by agreements, consents and or legislated processes.
3. Timings are typical approximates. AMT actions timing can be more or less (depending on number of properties, owners and interests, and concurrent projects, etc). Min, DPC and Exec Co timings are variable at their discretion. 
4. Proposed Resumption can be discontinued before or after objection by Project Delegate, or if it does not receive Ministerial approval.
5. Proposed Resumption may be amended at anytime prior to Ministerial approval but restarts the Notice of Intention process unless amendment is agreed with land owner.
6. NIR process expires if a TOLN Application is not formally lodged with Minister Office within 12 months of the date of the original NIR issued.

Commence Application to Minister and Executive Council for Taking of Land (or Interests in Land as relevant)
AMT prepare Application/s to TMR Minister (Min) and Executive Council (Exec Co) for Taking of Land Notices (TOLN) for resumption of land. Seeks endorsement of PAD, Director 

Property, Executive Director Property and Deputy Director General Policy Planning & Investment.  Endorsed TOLN Application/s forwarded to CLLO 

Review Draft LAR Package 
AMT & PAD review all documents and reply back to Project 

with any recommended amendments & or additions required 
for completion of LAR package. 

( 1 - 2 weeks )

Draft Objection Reports to Objector/s
Draft Objection Report by Objection Delegate sent to objector/s with minimum 14 day response period

Objections Submission Period
Written objections may be submitted to Project 

( 5 - 6  weeks )

Signed Agreements 
from all interests in 

land parcel/s
Landowner and all 

interest owners in a 
land parcel have 

signed agreement/s to 
proposed resumption   

(NIRs not required) 

Incomplete Agreements 
from all interests in land 

parcel/s
Advise agreements 

incomplete and 
unactionable when not 

signed by all interest 
owners in land 
(NIRs required)

Agreement Acknowledgment Letter/s
Letter/s acknowledging Resumption Agreement/s 

posted to landowners and interest owners (if 
applicable)

(1 - 2 weeks *)

Notice of Intention to Resume
Notice/s of Intention to Resume (NIR) served by post to landowners 

and interest owners
(1 - 2 weeks *)

Letter to Local Gov
Letter posted to Local Government 

informing of NIRs issued for all 
proposed land resumption/s 

(1 - 2 weeks *)

Registration NIR on Title 
Registration of NIRs onto 
Certificate of Land Title/s 

(1 - 2 weeks) 

Objections Received & Considered
Written objections received, hearings held, raised matters and advice considered. Draft Objection 

Report/s with recommendations prepared by Objection Delegate
(1 - ? weeks)  

Objector/s Response  Period
Reply or No reply received from objector/s 

( 2 - ? weeks ) 

Project Delegate Summary Review and Decision at end of objection processes for all properties in LAR 
Project Delegate reviews all documents from NIR and objection process, and any agreements, for all properties in Project LAR. Decides all actions, completes and signs M709 form (including 

tabulated summary & human rights compatibility assessment). Signed M709 and copy of all supporting documents provided to AMT to undertake decided land resumption actions 
(? weeks)

Reviews of TOLN Application by Min, ExCo, Dept of Premier & Cabinet (DPC) and Director General (DG) 
CLLO forward TOLN Application/s to DPC and ExCo seeking review and if required any feedback.  AMT to respond to any feedback. TOLN Applications forwarded to DG for endorsement.

( 1 -2 week ) 

Min, Exec Co and Governor In Council (GIC) review and approval of TOLN Application 
CLLO seek Min approval of TOLN Application/s.  If Min approved, then lodged to Exec Co for GIC approval. GIC approval of resumptions and for publishing TOLN/s in Government 

Gazette 

Gazettal of TOLN  
AMT prepare and arrange publishing of approved TOLN/s in Government Gazette. Copy of published gazette TOLN/s sent to PAD, LTS and Project. Resumed land and interests now 

owned by TMR.

Serving of TOLN  
AMT prepare and serve TOLN letters by post on all former landowners and interests owners, with copy of published gazette TOLN/s and advice on compensation process 

( 1 week * ) 

Negotiations with Owners 
PAD Property officer start negotiation for possession of resumed land and compensation settlement

Vacant Possession Timing
TMR takes physical possession of resumed land 

Land Title/s Correction/s 
Change of Oland ownership records to TMR, New Survey Plans, Amending Gazette and Title Correction/s. TMT

consult Project to arrange and resolve title amendment actions.
( To be advised by TMT) 

Compensation Amount
Compensation to owners for resumption

Issue Discontinuance of NIR
Notice of Discontinuance of NIR posted to landowners and interest 

owners

Amending Draft LAR Package 
Project makes recommended amendments / additions, and 

return documents to AMT.   (This phase may take several 
revisions depending on quality and compliance of documents 

and complexity of project, properties, interests, etc)
(? weeks )

Delegate Signed LAR Package 
Project submit endorsed LAR package to Project Delegate for 

consideration. Receive Project Delegate signature on M695 and 
package documents to proceed.  Project sends Delegate Signed 

LAR Package to AMT 
(? weeks)

Review and endorse Draft LAR Package
AMT & PAD review and endorse Draft LAR package as suitable to 

submit to Project Delegate for signature to proceed with 
resumption and or acquisition process.

(1 - 2 weeks)

Objection Delegate Finalises Objection Reports & Recommendations
Objection Delegate review responses, finalises Objection Report/s with recommendations. Copy of 

Objection Delegate signed Final Objection Report sent to objector/s 
( ? weeks) 

Project Delegate Review
Project Delegate reviews individual objections, reports and recommendations, responses and any agreements to amend NIR. Decides each objection / property 

actions 

Issue Agreed Amended NIR 
No further objection period

(1 week*)
Commence Resumption  & Change Actions 

AMT undertake processes to progress the decided resumption 
actions, for issuing any agreed Amended NIRs and or Discontinuance 

notices

Property - Tenures (TMT)

Signed Agreements of all interests for 
all land in LAR 

NIRs were not issued for any land parcels 
and or interests

Signed Agreements of all interests for 
some land in LAR 

NIRs were also issued for all the  other 
land parcels and or interests

AMT prepare Amended NIR
Signed instruction received by AMT  for 

Amending NIR .  AMT review, update 
records and prepare documents.

(1 week)

Further Objector responses 
to Final Objection Report, if 

Proceed
Unchanged

Amend NIR without landowner agreement Starts a new 
objection period and new hearing processDiscontinue 

Amend NIR as recommended and landowner agreed
No further objection period and process

Property - Officers (PAD)
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