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1. Introduction 

1.1 Purpose of this Report  

The Department of Transport and Main Roads (TMR) is constructing a 7km upgrade of the Bruce 
Highway between Caloundra Road and Sunshine Motorway (hereafter referred to as “the Project”). The 
Project consists of an upgrade to both the Sunshine Motorway and Caloundra Road interchanges, a six-
lane upgrade of the Bruce Highway between the two interchanges, as well as a fully connected service 
road on the western side of the highway. TMR (as Administrator) has awarded the Project to a Joint 
Venture of Fulton Hogan and Seymour Whyte (hereafter referred to as “the Contractor”) as a design and 
construct contract. 

The Project was referred to the Department of Environment (DoE) on 15th April 2015 for determination 
of whether the Project was likely to have a significant impact on Matters of National Environmental 
Significance (MNES).  Projects likely to cause a significant impact on MNES require approval under the 
Environmental Protection and Biodiversity Conservation Act 1999 (EPBC Act). The Project was deemed 
a controlled action on 18th May 2015 and was approved, subject to conditions, on 2nd September 2016 
(reference number: 2015/7464). The approval conditions are provided in Appendix A of this report.  

Condition 6 of the EPBC Act approval conditions require that TMR prepare and publish an annual report 
on their website that addresses compliance with each of the conditions of the approval for each year of 
construction. This report is the second annual compliance report for the Project that meets this condition.  

1.2 Matters of National Environmental Significance  

Under the EPBC Act, a project must be referred to DoE for actions that are likely to have a significant 
impact on MNES protected by Part 3 of the EPBC Act. These are known as “controlling provisions”. This 
project triggered one controlling provision: “potential impacts to listed threatened species and 
communities (Section 18 and Section 18A)”. The proposed action is likely to have a significant impact 
on the following matters protected by the EPBC Act.  

 Lowland Rainforest of Subtropical Australia – critically endangered.  

o The proposed actions will reduce the extent of the critically endangered Lowland 
Rainforest of Subtropical Australia (LRSA) Threatened Ecological Community. 

 Koala (Phascolarctos cinerus) – vulnerable. 

o The proposed action will reduce the extent of critical habitat for the Koala.  

2. Description of Activity  

2.1 Project Location  

The upgrade to the Bruce Highway is being undertaken between the area extending south of Caloundra 
Road and north towards the Sunshine Motorway at Sippy Downs, Queensland. The Project also includes 
areas on the Mooloolah River floodplain and areas north of Aussie World along Frizzo Road. 

The project area is located within the Sunshine Coast Council (SCC) Local Government Area, 
approximately 15km west of Caloundra and 10km southwest of Mooloolaba. The project area 
encroaches on a section of the former Beerwah State Forest, west of the Bruce Highway at Glenview. 

Sections of the project area have been historically cleared along the Bruce Highway for residential and 
commercial purposes. The project area also contains remnant vegetation, within the former Beerwah 
State Forest, Palmview Regional Park, and along the Mooloolah River. 
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2.2 Description of the Project  

The Project consists of an upgrade to a 7km section of the Bruce Highway between Caloundra Road 
and the Sunshine Motorway from four to six lanes including major upgrades to the interchanges at 
Caloundra Road and the Sunshine Motorway. The Project will include the following key features: 

 Upgrade of the current Bruce Highway alignment from four to six lanes and to provide immunity 
for a 1 in 100-year flood event; 

 A “diverging diamond” interchange at the intersection of the Bruce Highway and Caloundra 
Road to better facilitate right-turn movements that are critical to the effective functioning of the 
interchange; 

 The western service road which will link the Caloundra Road interchange with the Aussie World 
precinct and extend through to the Sunshine Motorway interchange; 

 A grade-separated interchange at the intersection of the Bruce Highway, the Sunshine 
Motorway and the new western service road and to provide improved efficiency for all 
movements, reduce queuing and delays, and increase road safety by eliminating high speed at 
grade intersections. This interchange will also include access to the Aussie World precinct via 
a “second chance” roundabout; 

 A southbound off-ramp at Pignata Road to provide access to the Aussie World precinct and the 
local road network; 

 Replacement and upgrades of existing drainage structures (bridges and culverts) on the Bruce 
Highway to maintain the existing surface water hydrological and hydraulic characteristics of the 
area; and 

 Fauna passage structures, including an underpass, fauna fencing, a rope ladder and fauna 
escape structures for animals trapped on the Bruce Highway. 

 

Figure 1 provides the CR2SM design layout as an overview of the project area.  
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 Figure 1: Bruce Highway Upgrade – Caloundra Road to Sunshine Motorway Design Layout  
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2.3 Project Progress  

Vegetation clearing is still ongoing in small pockets within centre median areas and a section along 
the far northern extent of the project. Approximately 90% of the clearing along the main alignment has 
been completed. The project has installed various erosion and sediment controls across the site 
including the construction of approximately 50 sediment basins to manage water quality.  

Bulk earthworks are ongoing with fill approaching final design levels in some areas. Traffic switches 
have been completed at Sippy Creek Road, Tanawha Road, Cunning Road and Caloundra Road to 
Bruce Highway south.  

Pavement has been constructed for the Bruce Highway Southbound adjacent to Pignata Road, and 
along Sunshine Motorway to Bruce Highway southbound onramp at Bellflower, linemarking and final 
landscape treatments pending. Structures work for bridges and drainage are ongoing. Several culverts 
have been constructed, bridge piers are in place, and fauna movement structures are under 
construction. There is currently a strong focus on establishing temporary Traffic Management (TTM) 
lanes to allow for works to progress.  

Two of the project’s environmental offset sites have been purchased with voluntary declarations in 
place, and one property legally secured under a Conservation Agreement from the Commonwealth 
with NRME, TMR and SCC as parties to the agreement. Rehabilitation and maintenance of the 
properties has commenced.  

2.4 Approval History 

The date of the EPBC Approval, and the compliance reporting dates and status of the Annual 
Compliance Reports are provided in Tables 1 and 2. 
Table 1: Relevant Dates for EPBC Approval. 

Approval Number Date of Decision Expiry Date 

EPBC 2015/7464 2 September 2016 31 December 2026 

 

Table 2: Chronology of Compliance Reports 

Reporting Dates Report No.  Status  

December 2016 – December 2017 01 Completed 

December 2017 – December 2018 02 Completed (this report) 

3. Condition Compliance  
Table 3 provides an overview of the conditions and compliance status. Where additional information 
is required, reference has been made to relevant sections of this report for further evidence of 
compliance.   
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Table 3: Summary of Compliance with EPBC Act Approval Conditions  

No.  Condition  Timeframe Status Evidence of Compliance  

1 For the protection of the EPBC Act listed vulnerable Koala 
(Phascolarctos cinereus) and Lowland rainforest of 
subtropical Australia Threatened Ecological Community the 
approval holder must implement the “Overarching 
Environmental Management Plan” while undertaking the 
proposed action. 

Progressive - for the 
period of construction. 

 

Ongoing. An Environmental Management Plan (Planning) was 
prepared to communicate the EPBC compliance 
requirements applicable to the project during the 
development and implementation phases.  

The Contractor operates under an Environmental 
Management Plan for Construction (EMP-C) which has 
undergone a document revision process by TMR. The 
EMP-C reflects the mitigation measures outlined in the 
Overarching Environmental Management Plan (OEMP), 
as well as control strategies and commitments to 
account for any issues and requirements identified in 
the Project Scope of Works and Technical Criteria 
(SWTC), presented in a format that is suitable for use 
by on-ground personnel. 

The Contractor provides monthly environmental reports 
demonstrating compliance with the EMP-C, which 
reflects the requirements of the OEMP and SWTC. This 
demonstration of compliance is achieved through 
monthly internal audit reporting, which includes the 
subset of compliance and reporting deliverables noted 
within the OEMP. 

Independent third-party audits are undertaken quarterly 
to demonstrate compliance with the EMP-C and identify 
any non-conformance, including verification of 
compliance with the OEMP, SWTC, and the EPBC 
approval conditions. 

Refer to Section 4.1 for additional information. 

2 For the protection of the EPBC Act listed critically 
endangered Lowland Rainforest of Subtropical Australia 
(LRSA) the approval holder must: 

(a) For the 
construction 
period. 

Commenced and 
tracking. 

 

(a) To date a total of 11,860m2 (1.186ha) of TEC has 
been cleared as part of the project works (within 
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No.  Condition  Timeframe Status Evidence of Compliance  

(a) Not disturb more than 3.92ha of the LRSA 
Threatened Ecological Community (TEC) within and 
adjacent to the project site; 

(b) Legally secure and implement the offset of 16.64ha 
at the location shown and ensure that by the tenth 
anniversary of commencement of action, the offset 
meets the following condition thresholds: 

i. Canopy cover: at least 70% of canopy 
vegetation is native; 

ii. Species richness: contains 30 native woody 
species from the LRSA TEC listing advice; 
and 

iii. Total vegetation: At least 70% of total 
vegetation cover is native. 

(c) Legally secure and implement the offset of 4.65ha at 
the location shown by the first 12-month anniversary 
of the commencement of the action. 

 

(b) By the tenth 
anniversary of 
commencement 
action 

 

(c) By the first 12-
month anniversary 
of commencement. 

 

Commenced. 
 
 
 
 
 
 
Commenced. 

and adjacent to the project site), in compliance with 
Condition 2(a).  

Progressive quantities for cleared areas are 
reviewed and provided in the Contractors monthly 
environmental progress reports.  

Refer to Appendix B for a map of the project site, 
and Appendix C for as-built diagrams of areas 
cleared to date. 

(b) Lot 37 C3147, Lot 1 SP300404, and Lot 2 
RP27760 have been legally secured. The 
implementation of offset actions relevant to 
Section (b) are currently works in progress. Local 
Government (Sunshine Coast Council) has been 
engaged to undertake management of the site to 
meet the condition thresholds.  

Refer to Appendix D for map of Lower Mooloolah 
River Environmental Reserve. 

(c) Lot 2 SP268457 has been legally secured by TMR. 
The implementation of offset actions relevant to 
Section (c) are currently works in progress. The 
management actions relevant to these conditions 
are being undertaken by the engaged contractor. 

Refer to Appendix E for map of Mooloolah Valley 
property.  

Refer to Section 4.2 ‘for additional information 
pertaining to Condition 2.  

3 For the protection of the EPBC Act listed vulnerable Koala 
(Phascolarctos cinereus) the approval holder must: 

(a) For the 
construction 
period. 

Commenced and 
tracking. 

 
 

(a) The definition of Koala habitat in the approval refers 
only to “high” and “medium” Koala habitat. 
Accordingly, the total Koala habitat cleared to date 
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No.  Condition  Timeframe Status Evidence of Compliance  

(a) Not disturb more than 35.3ha of Koala habitat within 
the Project site; 

(b) Implement the five Koala movement structures 
(Koala friendly underpasses) within the Project site, 
namely: 

i. One new structure to facilitate Koala movement 
across Steve Irwin Way; 

ii. One new structure to facilitate Koala movement 
across the Bruce Highway south of the 
Mooloolah River; 

iii. One new structure to facilitate Koala movement 
across the Bruce Highway north of Sippy Creek; 

iv. Improve the existing structure at Sippy Creek to 
facilitate Koala movement across the Bruce 
Highway; and 

v. Improve the existing structure at Mooloolah River 
to facilitate Koala movement across the Bruce 
Highway. 

(c) Legally secure and implement the offset of 50ha at 
the location shown by the first 12-month anniversary 
of the commencement of the action. 

(b) Design and 
Implementation 
phase.  

 

(c) By the first 12-
month anniversary 
of commencement. 

 

Design commenced 
 
 
 
 
Commenced 

is 165,696m2 (16.57ha), compliant with Condition 
3(a).  

The total for Non-Juvenile Koala Habitat (NJKH) 
floral species cleared to date is 3,176 individuals.  

(b) The sub-conditions ((b)i.-v.) regarding Koala 
movement structures have been incorporated into 
the design drawings for the road furniture. Intensive 
construction activities are still ongoing, and traffic 
switches are required to facilitate further 
construction of the fauna structures. 

Refer to Appendix H for map showing the locations 
of the fauna movement structures. 

(c) The 50ha offset, Lot 2 RP51879 at Missing Link 
Road, Glenview has been legally secured by TMR.  

Refer to Appendix F or map of Glenview property. 

Refer to Section 4.3 for additional information on 
Condition 3.   

4 Within 10 days of the commencement of the action, the 
approval holder must advise the Department in writing of the 
actual date of commencement of the action. 

Within 10 days of 
commencement of 
construction.  

Completed 

 

A letter was submitted to the Department on 23rd 
December 2016 to formally notify of the commencement 
of works. 

Refer to Appendix G for this notice. 

5 The approval holder must maintain accurate records 
substantiating all activities associated with or relevant to the 

Progressive. Ongoing All records associated with this condition are maintained 
and updated on a regular basis. Refer to Section 4.4 for 
further detail on records associated with this condition. 
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No.  Condition  Timeframe Status Evidence of Compliance  

conditions of approval and make them available upon 
request to the Department. 

Such records may be subject to audit by the Department or 
an independent auditor in accordance with Section 458 of the 
EPBC Act or used to verify compliance with the conditions of 
approval. Summaries of audits will be posted on the 
Department’s website. The results of audits must also be 
published on the approval holder’s website within two weeks 
of the Department’s approval of the final audit. 

6 Within three months of every 12-month anniversary of the 
commencement of the action, the approval holder must 
publish a report on their website addressing compliance with 
each of the conditions of this approval over the previous 12 
months. Documentary evidence providing proof of the date 
of publication and non-compliance with any of the conditions 
of this approval must be provided to the Department at the 
same time as the compliance report is published. 

For the period of 
construction.  

The compliance report 
must be published 
within three months of 
every 12-month 
anniversary.  

Compliant 

Second compliance 
report complete (this 
report). 

Minor Non-

Compliance 

The first compliance 
report was published 
on TMR project 
website October 
2018, which was not 
within the reporting 
period. DoE was 
notified of this non-
compliance. 

This is the second compliance report for the EPBC 
approval. This report will be published on the TMR 
website concurrently with submission to the 
Department, satisfying this condition of approval. 

The relevant documentary evidence will be provided to 
DoE at the time of publication.  

DoE was provided notification of publication of the first 
compliance report in October 2018. 

7 Upon direction of the Minister, the person taking the action 
must ensure that an independent audit of compliance with 
the conditions of approval is conducted and a report 
submitted to the Minister. The independent auditor must be 
approved by the Minister prior to the commencement of the 
audit. Audit criteria must be agreed to by the Minister and the 

Following direction 
from the Minister. 

To date, there has 
been no direction 
from the Minister to 
complete an 
independent audit. 

Not currently applicable. 
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No.  Condition  Timeframe Status Evidence of Compliance  

audit report must address the criteria to the satisfaction of the 
Minister. 

8 Condition 6 ceases to apply once the approval holder has 
demonstrated to the satisfaction of the Minister that all 
conditions have been achieved. 

Not currently 
applicable 

Not currently 
applicable. 

Not currently applicable. 
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4. Additional Supporting Information  

4.1 Condition 1 

For the protection of the EPBC Act listed vulnerable Koala (Phascolarctos cinereus) and 
Lowland rainforest of subtropical Australia Threatened Ecological Community the approval 
holder must implement the Overarching Environmental Management Plan while undertaking 
the proposed action. 

The Contractor has developed an Environmental Management Plan for the construction phase of the 
project (EMP-C) which reflects the mitigation measures outlined in the Overarching Environmental 
Management Plan (OEMP). Sub-plans have also been developed to support the EMP-C which are 
implemented as part of the construction and operations phase. These sub-plans consist of the 
following: 

 Vegetation Management Plan; 

 Species Management Plan; 

 Fauna Management Plan; 

 Overarching Erosion and Sediment Control Management Plan; 

 Weed, Pest and Disease Management Plan; 

 Water Quality Management Plan; 

 Cultural Heritage Plan; 

 Noise and Vibration Management Plan; 

 Air Quality Management Plan; 

 Soils Management Plan; 

 Acid Sulphate Soil and Contaminated Land Management Plan; 

 Waste Management Plan; 

 Hazardous Substances Management Plan; and 

 Greenhouse Gases Management Plan. 

The above sub-plans are used to define the construction controls required to ensure each potential 
aspect and impact identified is eliminated, reduced or appropriately mitigated. The sub-plans have 
been developed to meet requirements of the EPBC approval. For example: 

 “Loss of habitat” is being minimised through the establishment of exclusion zones, reducing 
the clearing footprint through changes in design, and delivery of vegetation offsets. 

 “Injury or mortality to fauna” is being minimised through the continual engagement of suitably 
qualified fauna spotter-catchers during clearing operations, specialised ecologists for 
conducting pre-clearance surveys of potential frog habitat areas, and provision of fauna 
furniture and crossings through design. 

 “Habitat degradation” is being minimised through implementation of the various management 
measures included within the Water Quality Management Plan, Waste Management Plan, 
Weed Pest and Disease Management Plan etc. 

Furthermore, for specific management of Giant barred frog the following is undertaken: 

 Construction within suitable habitat is avoided, where possible, following rain if water is still 
present onsite; 
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 Qualified ecologists conduct surveys of potentially suitable habitat during the nights prior to 
clearing; 

 Fauna spotter-catchers capture and relocate individuals, tadpoles and egg masses to similar 
habitat if detected; 

 Any frogs observed or relocated are recorded and reported to the Administrator. 

Management measures of the sub-plans are monitored through daily inspections, supervision during 
vegetation clearing and accompanying fauna spotter-catcher reports, monitoring of water quality, 
erosion and sediment control performance, weeds/pests etc. Internal and external audit checks are 
undertaken to ensure compliance and a compliance tracking register is maintained by the Principal 
Contractor. Where compliance has not been achieved, a non-conformance report is raised by the 
Principal Contractor and reported to the Administrator. This process includes identification of failure in 
process, as well as remediation measures.  

As per the OEMP, barricading for both protected flora and identified fauna habitat areas are reinstated 
as required. Erosion and sediment controls (ESC) are also maintained following rainfall events. If 
rainfall received onsite exceeds design thresholds, notification is provided to the Department of 
Environment and Science (DES). ESC’s are continually reviewed for effectiveness onsite and 
amendments are communicated through revised ESC plans (red-line mark ups) and distributed to 
relevant site personnel. 

4.1.1 Non-Compliance  

No non-compliance against the conditions are reported for this reporting period.  

4.2 Condition 2 

4.2.1 Condition 2(a)  

Not disturb more than 3.92ha of the Lowland Rainforest of Subtropical Australia Threatened 
Ecological Community within and adjacent to the project site.  

Per Table 3 above, the project has cleared 11,860m2 (1.186ha) of Threatened Ecological Community 
(TEC). The project team continue to manage and monitor the clearing limits of the project footprint. 

The project is compliant with this condition. Progressive quantities for cleared areas are reviewed and 
provided in the Contractors monthly environmental progress reports. 

Refer to Appendix C for as-built diagrams of areas cleared to date. 

4.2.2 BioCondition Assessment Mooloolah River 

To ensure the vegetation community condition of the TEC buffer area located within the Mooloolah 
River National Park is not significantly impacted by the Project works, monitoring was undertaken 
within Patch 1. Additionally, the project team also monitored TEC Patch 2.  Patch 1 is located west 
and Patch 2 is located to the east of the Bruce Highway, refer to Figure 2.    

Monitoring was undertaken prior to commencement of construction works, and more recently during 
construction operations.  The monitoring activities included:  

 Completing a BioCondition assessment of the buffer areas containing Lowland Rainforest of 
Subtropical Australia TEC. 

 Undertaking additional monitoring, including weed species and cover; dead or dying trees; 
encroachment of other native/or exotic species e.g. camphor laurel (Cinnamomum camphora), 
not consistent with characteristics of the vegetation; and any other substantial disturbances 
potentially impacting vegetation condition. 

 Reporting of the results of the BioCondition assessment and comparing with the preliminary 
BioCondition assessment. 
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 Reporting of results of additional monitoring regarding impacts to vegetation condition 
including disturbance, weeds and encroachment of other flora species. 

The results of the monitoring are summarised as follows:  

 BioCondition assessment followed methodology described by Eyre et al. (2015).  

 The BioCondition assessment was conducted by suitably qualified ecologists from Ecosure 
Pty Ltd on 4 February 2019 to provide a comparison with the preliminary BioCondition 
assessment completed in 2016 (prior to construction). 

 Patch 1 TEC transect differs slightly from the 2016 transect as no location data was available.  

A 100 metre transect was established with the majority of the transect falling within the 50-
metre buffer adjacent to the project boundary.  

The BioCondition score in 2019 totalled 0.855 which is slightly higher than the score of 0.84 
from 2016. Higher results were recorded for canopy, sub canopy, shrub and ground cover 
species richness. Weed species were absent within the transect and exotic species were 
recorded at the eastern edge adjacent to the project boundary. 

Patch 1 (0.855) scored an ABCD1 rating of 1, meaning the vegetation is considered to have a 
functional biodiversity condition (> 0.80). While the BioCondition score rose marginally in 2019, 
the ABCD rating has not changed from 2016 to 2019, indicating no significant change in overall 
BioCondition of Patch 1.  

The survey did not observe any other signs of poor health, such as dead or dying trees or 
erosion. 

 Patch 2 TEC transect again differs from the transect undertaken prior to construction as the 
transect was located outside of the buffer area. 

Vegetation within Patch 2 is mostly confined to the banks of the Mooloolah River. To the north 
and south of the transect are fenced grazing paddocks. 

The BioCondition score in Patch 2 decreased marginally from 2016 to 2019. This may have 
been attributed to some differences in the transect location. The 2016 survey was conducted 
in area of continuous riparian vegetation outside of the buffer, while the 2019 survey was in a 
smaller patch within the 50m buffer. 

Patch 2 (0.66) is categorised as a rating 2, below functional biodiversity condition (0.6-0.8).  
The BioCondition score in Patch 2 decreased marginally from 2016 to 2019, possibly due to 
differences in transect location. However, the ABCD rating remains at 2, suggesting that 
overall BioCondition rating has not changed from 2016 to 2019. 

Other disturbances to vegetation in Patch 2 include impact from flooding along the banks of 
Mooloolah River.  

The field assessment did not identify any other encroachment impacts. 

 

The TEC areas adjacent to the project works will continue to be monitored as per condition 
requirements.   

                                                      
 
1 ABCD framework outlined within Eyre et al. (2015) 
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Figure 2: BioCondition assessment locations within Lowland Rainforest of Subtropical 
Australia TEC 
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4.2.3 Condition 2(b)  

 Legally secure and implement the offset of 16.64ha at the location shown and ensure that by 
the tenth anniversary of commencement of action, the offset meets the following condition 
thresholds. 

i. Canopy cover – at least 70% of canopy vegetation is native; 

ii. Species richness – contains 30 native woody species from the LRSA TEC listing advice; 

iii. Total vegetation – at least 70% of total vegetation cover is native”. 

An Offset Management Plan (OMP) has been developed by DTMR to demonstrate the objectives of 
the EPBC Act Environmental Offsets Policy in compensating for impacts on the Lowland Rainforest of 
Subtropical Australia (LRSA) Threatened Ecological Community (TEC). The impacts on this TEC will 
result from works associated with the Project.  

 

The scope of the OMP is to align specific environmental revegetation, regeneration, rehabilitation and 
protection measures for vegetation that occurs in a portion of the LMRE Reserve at Laxton Road, 
Palmview. These activities will deliver TMR’s offset obligations under the EPBC Act, yielding an overall 
conservation outcome for the LRSA TEC. 

An agreement between Sunshine Coast Council (SCC) and the Department of Transport and Main 
Roads (DTMR) to deliver and manage the Mooloolah River Rainforest Offset Project was signed on 
1st June 2017. The agreement will comply with and meet the Environmental Protection & Biodiversity 
Conservation Act (EPBC) conditions of approval and is part of the agreement.  

A summary of works undertaken for this reporting period is summarised below: 

 A total of six monitoring transects were established across the offset management site during 
the third quarter of 2018 to assess progression of the offset objectives. These transects 
provide monitoring data that may be compared to the initial BioCondition baseline 
assessments; as well as capture and report on data relating to attributes associated with 
overall offset objectives, Key Performance Indicators (KPI’s) and provide evidence that the 
offset is on trajectory towards a functioning representation of the LRSA TEC. 

 The SCC Pest Management Team have installed infrared motion sensor cameras to collect 
pest animal data and respond accordingly. Low numbers of wild dogs and higher numbers of 
foxes were recorded. Foot hold traps were installed during the September-October 2018 
period with no activations recorded. 

 To initiate beneficial bacteria and fungi inoculation processes as well as provide habitat for 
small reptiles, course woody debris has been installed at a rate of 10 tonnes per hectare 
throughout reconstruction zones. 

Lower Mooloolah River 
Environmental Reserve 
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 Ongoing control of weeds and exotic grass competition has been undertaken including initial 
treatment and ongoing maintenance of weeds along the edge of the remnant area. More than 
95% of weeds on the rainforest edge have been controlled. This is promoted by a regular 
mowing regime ensuring grass is cut bi-monthly. 

 Erosion mitigation plantings have been installed totalling 500x Lomandra hystrix, 20x Ficus 
coronate, and 20x Waterhousia floribunda.  

The following upcoming activities are scheduled to occur over the following twelve months: 

 Ground preparation for second stage of tube stock installation including spraying of additional 
planting row areas within previously ripped lines; 

 Installation of 15,940 second stage tube stock including soil amelioration, guards, mulch and 
weed mats; 

 Ongoing monitoring and weed control throughout the remnant rainforest; 

 Ongoing monitoring and data collection; and 

 Ongoing general maintenance works as required by the OMP and the SCC technical 
specification. 

4.2.4 Condition 2(c)  

Legally secure and implement the offset of 4.65ha at the location shown by the first 12-month 
anniversary of the commencement of the action. 

TMR has purchased Lot 2 RP268457 (28 Mooloolah Road, Mooloolah Valley, Sunshine Coast) in 
Freehold in 2016 and a Voluntary Declaration is in place. 

 

An Offset Management Plan (OMP) has been prepared and aims to protect and maintain in perpetuity 
5.02ha of Lowland Rainforest of Subtropical Australia and manage to remnant status approximately 
4.5ha of high value regrowth as a land-based offset for clearing works associated with the Project 
works. 

The OMP details key risks and management actions and provides support for a Voluntary Declaration 
under the Vegetation Management Act 1999, and the requirements of the approval under the EPBC 
Act for the Project. 

The primary management objective for the site is to conserve and improve the value of the area for 
the Lowland Rainforest of Subtropical Australia (LRSA). The overall management outcome will be to 
maintain current vegetation structure, composition and diversity, and improve the value of the area 
through management of high value regrowth. This will increase the total area of LRSA, and buffer core 
LRSA against weed invasion and fire. 

Mooloolah Valley 
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TMR has engaged a Contractor to deliver the works required under the OMP and to meet the EPBC 
conditions of approval as part of the agreement. The purpose of the OMP and works is to protect and 
maintain in perpetuity 5.02ha of LRSA and manage to remnant status. 

A summary of works undertaken for this reporting period is summarised below: 

 The implementation of offset actions relevant to this condition are currently works in progress.  

 Weed control activities have been ongoing targeting species including Easter cassia, Madeira 
vine, Alexandra palm, blue morning glory, Cocos palm, broad-leaf pepper tree, and lantana. 

 Native species have been observed germinating including Bangalow palm, glossy laurel, blue 
quandong, and watergum. Pararistolochia praevenosa (Richmond Birdwing Butterfly Vine) 
has also been recorded growing naturally. 

 BioCondition monitoring has commenced involving establishment of transects to capture 
baseline data to assist monitoring site progress and recovery. Two out of the three transects 
achieved a classification score of 4 which is dysfunctional biodiversity condition. The other 
reached a classification score of 3 which is a slightly improved condition.  

There are no reported non-conformances this reporting period. 

4.2.4.1 Richmond Birdwing Butterfly Vine (Pararistlochia praevenosa) 

In the preliminary stages of the project design, a conservative approach was taken to include the 
entirety of the project footprint as the clearing impact area. The clearing area identified the removal of 
Pararistlochia praevenosa (Richmond birdwing butterfly vine), and as such TMR commenced the 
propagation of Pararistlochia praevenosa (Richmond birdwing butterfly vine) with anticipation of the 
removal of this species and to meet State approval conditions. 

As the project design evolved, the area of vegetation clearing required for the project was significantly 
reduced and as a result did not require the removal of the identified Pararistlochia praevenosa. 

As TMR commenced the salvage, propagation, and growing of 50 P. praevenosa, a commitment to 
continue with the growing and translocation to the Mooloolah Valley offset site will occur.  

It has also been reported that P. praevenosa is naturally growing at this offset site.  

4.3 Condition 3 

4.3.1 Condition 3(a) 

Not disturb more than 35.3ha of Koala habitat within the project site.  

The definition of Koala habitat in the approval refers only to “high” and “medium” Koala habitat. 
Accordingly, the total Koala habitat cleared to date is 165,696m2 or 16.57ha, in compliance with 
Condition 3(a). The total for Non-Juvenile Koala Habitat (NJKH) floral species cleared to date is 3,176 
individuals. An additional 18.73ha of Koala habitat area is approved to be removed if required, 
however, it is not anticipated that this will be cleared. Reduction of this value will be considered with 
any design or other change where possible. 

4.3.2 Condition 3(b)  

Implement five kola movement structures (koala friendly underpasses) within the project area. 

Five Koala movement structures have been incorporated into the project design drawings for road 
fauna furniture. These works are in progress. The status of the fauna structures are as follows: 

 Steve Irwin Way fauna passage (CU-04-01) is approximately 50% complete, with remaining 
works to be completed once the traffic switch has occurred. 

 Southern fauna passage (CU-02-02) is approximately 20% complete, with remaining works to 
be completed once the traffic switch has occurred. 
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 Northern fauna passage (CU-17-03) is approximately 70% complete, with remaining works to 
be completed once the traffic switch has occurred. 

 Mooloolah River fauna crossing improvement works are approximately 15-20% complete. The 
fauna furniture is being prepared to be installed under the Mooloolah Creek bridges on the 
finished section of works. 

 Sippy creek fauna crossing improvement (movement) works have not yet commenced. 

 Steve Irwin Way rope ladder crossing has not yet commenced. The project team are finalising 
the footprint details of the anchor blocks and approvals with National Parks to minimise 
vegetation impacts. 

The fauna structures are scheduled to be completed by early 2020. The fauna structure locations are 
provided in Appendix H. 

4.3.3 Condition 3(c)  

Legally secure and implement the offset of 50ha by the first 12-month anniversary of the 
commencement of action.  

TMR purchased Lot 2 RP51879 (Missing Link Road, Glenview) in Freehold in 2016 from a private 
landowner, a Voluntary Declaration is now in place.  

 

An Offset Management Plan (OMP) has been prepared for the property to protect and maintain in 
perpetuity 50.07ha of Koala habitat as a land-based offset for clearing works associated with the 
Project. The OMP details key risks management actions, provides support for a Voluntary 
Declaration under the Vegetation Management Act 1999 and outlines the requirements for 
management of Koala habitat offsets. 

This 50.07ha offset will provide a net conservation gain over the impacts on Koala habitat of the 
Project, largely through protection in perpetuity of existing remnant vegetation and improvements to 
habitat condition through weed and fire management. 

TMR has engaged a Contractor to deliver the requirements of the OMP and offset conditions to 
enhance Koala habitat characteristics. Activities relevant to the offset site include: 

 Koala habitat monitoring – a baseline Koala Survey conducted using Koala Detection Dogs 
and the Spot Assessment Technique (SAT) and Annual BioCondition plot monitoring; 

 Fire management – the preparation of a detailed Fire Management Plan (FMP) and onsite 
fire management including application of controlled burns; 

 Weed control – implementation of systematic and regular weed control; and 

 Reporting – annual reports, biannual in the first year. 

A summary of works undertaken for this reporting period is summarised below:  

Missing Link Road 
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 Weed management activities have been ongoing and include hand pulling of Lantana 
camara and exotic vines and cut and treatment of woody weeds.   

 An annual Koala Spot Assessment Technique (SAT) survey has been conducted – all seven 
SAT zones were confirmed as having koala scat present. A total of 42 different koala scat 
locations were recorded throughout the survey site. 

 Annual BioCondition monitoring has been carried out – six BioCondition monitoring plots 
previously established were revisited. The results of the surveys were assessed against 
relevant RE benchmarks and tallied to generate an overall BioCondition site score. The 
reassessment resulted in similar scores to the previous year. Five of the six sites are within 
the range for vegetation in good condition. It has been noted that grass cover has increased 
at most sites.  

 Camera monitoring at the site is continuing to assess levels of pest / feral animals. To date a 
large amount of fox activity has been shown, wild and domestic dog use has also been 
recorded. Native animals including bandicoot, macropod and one koala sighting has been 
recorded. 

 A Fire Management Plan has been developed for the site, to support DTMR requirements for 
ecological purposes including contribution to weed management. A low intensity burn is 
proposed for 2019 and 2020. This activity will involve creation and maintenance of existing 
breaks and fire trails including pre-clearance fauna and cultural heritage surveys, hand 
raking of leaf litter to identify fauna habitat and nesting, and pre and post inspections for 
koala. 

No project non-conformances have been reported. 

Refer to Appendix F for a locality map of the relevant offset site. 

4.4 Condition 5 

Condition 5 of the EPBC Act Approval states:  

The approval holder must maintain accurate records substantiating all activities associated 
with or relevant to the conditions of approval and make them available upon request to the 
Department. 

TMR acknowledges this condition. All records pertaining to activities associated with or relevant to the 
EPBC Act conditions of approval are maintained and updated on a regular basis. 

4.4.1 Principal Contractor EMP  

The Principal Contractor is required to maintain accurate records of all activities relevant to the 
conditions of approval in accordance with their Environmental Management Plan (EMP) and 
associated sub-plans. The Contractors EMP and sub-plans have undergone the process of review and 
acceptance by the Administrator (TMR).  The implementation of the Contractor’s EMP and sub-plans, 
including compliance with required record-keeping, is subject to internal monthly and external quarterly 
audits. 

4.4.2 Environmental Site Inductions  

An environmental site induction is delivered to all project site personnel, contractors and sub-
contractors prior to commencing work on site. The Principal Contractor is required to maintain an 
accurate record of all persons inducted on the Project. 

4.4.3 Contractor Reporting  

In accordance with the conditions of the contract, the Principal Contractor is required to keep records 
of the following: 
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 Environment and cultural heritage induction register; 

 Monitoring results including air, noise, vibration, water, flora (veg clearing reports, KHT 
counts), fauna (amphibian monitoring, fauna reports), contamination, weeds and pests; 

 Inspection reports, checklists and diary entries; 

 Incident and non-conformance reports, complaints register and associated corrective actions 
taken; 

 Compliance testing results; 

 Environmental audit reports and subsequent corrective actions taken; 

 Biosecurity matter certificates, permits, and management documentation; 

 Complete registers kept under the Species Management Program of animal breeding place(s) 
tampered with and injury/death to native fauna. 

The Principal Contractor is required to undertake and document weekly and monthly environmental 
site inspections for verifying compliance with the EMP, licences, permits and approvals and other 
environmental performance requirements specified within the Contract.    

The Principal Contractor also provides the Administrator monthly progress reports on environmental 
matters. The monthly reports include records of the total area and individual numbers of TEC and 
Koala habitat cleared each month. 

4.4.4 Environmental Checks  

To ensure compliance with the EPBC Act conditions of approval, including measures taken to 
implement the management plans required by this approval, the following environmental audits and 
reviews are undertaken:  

 Prior to works commencing on site, the environmental documentation (including the EMP) is 
revised and accepted by the Administrator prior to use.  

 The Contractors updates and revisions to environmental documentation (EMP, sub-plans and 
Erosion and Sediment Control Plans) are also revised and accepted by the Administrator prior 
to use.  

 Independent quarterly audits on the implementation of the Contractor’s EMP(C) is undertaken.  

4.4.5 Environmental Incident Reporting  

As per the conditions of the contract, the Contractor must notify the Administrator immediately of any 
incidents where actual or potential environmental harm has taken place. The Contractor must 
undertake a root-cause analysis of the environmental incident and provide the analysis to the 
Administrator as part of the following environmental monthly progress report. 

4.5 Conclusion 

The CR2SM Project is well underway with the current focus being predominantly on bulk and 
completion earthworks, bridges, drainage construction and installation. Some vegetation clearing is 
still to occur over the coming months in isolated pockets, however the bulk of clearing and grubbing 
has been completed throughout the main alignment from south of Caloundra Road to the north along 
Sunshine Motorway at Sippy Downs. The Project has been found to generally comply with the 
conditions of the EPBC approval, noting that some of the deliverables are works in progress, such as 
offset conditions and fauna furniture. 
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APPROVAL 

 

BRUCE HIGHWAY UPGRADE, CALOUNDRA ROAD TO SUNSHINE MOTORWAY, 
QUEENSLAND (EPBC 2015/4764) 

 

Proposed action 

person to whom the approval is granted Department of Transport and Main Roads 

proponent’s ABN 39 407 690 291 

proposed action To upgrade a 7km section of the Bruce 
Highway between Caloundra Road to 
Sunshine Motorway, Queensland (see 
EPBC referral 2015/7464) 

Approval decision 

Controlling Provision Decision 

Listed threatened species and communities (sections 18 & 18A) Approved 

 

Conditions of Approval 

This approval is subject to the conditions specified below.  

Expiry date of approval 

This approval has effect until 31 December 2026 

Decision maker 

Name and position  James Barker 

    Assistant Secretary 

    Assessments (Qld, Tas, Vic) and Sea Dumping Branch 

Signature 

Date of Decision 

  



Conditions attached to the approval 

General 

1. For protection of the EPBC Act listed koala (Phascolarctos cinereus) and Lowland 
rainforest of subtropical Australia threatened ecological community the approval 
holder must implement the Overarching Environmental Management Plan while 
undertaking the proposed action.  

Lowland rainforest of subtropical Australia threatened ecological community 
management 

2. For the protection of the EPBC Act listed critically endangered rainforest of 
subtropical Australia the approval holder must: 

a. Not disturb more than 3.92ha of the Lowland rainforest of subtropical 
Australia threatened ecological community within and adjacent to the project 
site, as shown in Attachment A; 

b. Enter into a Conservation Agreement over the offset of 16.64 ha at the 
location shown in Attachment B, and ensure that by the tenth anniversary of 
commencement of the action, the offset meets the following condition 
thresholds: 

i. Canopy Cover: at least 70 per cent of canopy vegetation is native; 

ii. Species Richness: contains 30 woody species from the Lowland 
rainforest of subtropical Australia threatened ecological 
community listing advice; and 

iii. Total vegetation: At least 70 per cent of total vegetation cover is native. 

c. Legally secure and implement the offset of 4.65 ha at the location shown in 
Attachment C by the first 12 month anniversary of the commencement of the 
action. 

Koala management 

3. For the protection of the EPBC Act listed vulnerable Koala (Phascolarctos cinereus) 
the approval holder must: 

a. Not disturb more than 35.3 ha of Koala habitat within the project site 
(Attachment D); 

b. Implement five koala movement structures (koala friendly underpasses) within 
the project area, namely: 

i. One new structure to facilitate movement across Steve Irwin Way; 

ii. One new structure to facilitate koala movement across the Bruce 
Highway south of Mooloolah River; 

iii. One new structure to facilitate koala movement across the Bruce 
Highway north of Sippy Creek; 

iv. Improve the existing structure at Sippy Creek (at the location identified 
in Attachment E) to facilitate koala movement across the Bruce 
Highway 



c. Legally secure and implement the offset of 50ha at the location shown in 
Attachment F by the first 12 month anniversary of the commencement of 
action. 

Administrative conditions 

4. Within 10 days of the commencement of action, the approval holder must advise 
the Department in writing of the actual date of commencement of action.  

5. The approval holder must maintain accurate records substantiating all activities 
associated with or relevant to the conditions of approval and make them available 
upon request to the Department. Such records may be subject to audit by the 
Department or an independent auditor in accordance with section 458 of the EPBC 
Act, or used to verify the compliance with the conditions of approval. Summaries of 
audits will be posted on the Department’s website. The results of the audits must 
also be published on the approval holder’s website within two weeks of the 
Department’s approval of the final audit.  

6. Within three months of every 12 month anniversary of the commencement of the 
action, the approval holder must publish a report on their website addressing 
compliance with each of the conditions of this approval over the previous 12 months. 
Documentary evidence providing proof of the date of publication and non-compliance 
with any of the conditions of this approval must be provided to the Department at the 
same time as the compliance report is published.  

7. Upon the direction of the Minister, the person taking the action must ensure that an 
independent audit of compliance with the conditions of approval is conducted and a 
report submitted to the Minister. The independent auditor must be approved by the 
Minister prior to the commencement of the audit. Audit criteria must be agreed to by 
the Minister and the audit report must address the criteria to the satisfaction of the 
Minister.  

Definitions 

Approval holder means the person to whom the approval is granted, or any person acting 
on their behalf, or to whom the approval is transferred under section 145B of the EPBC Act.  

Commencement of the action means the disturbance of any vegetation identified as 
Lowland rainforest of subtropical Australia or Koala habitat, as defined in this approval 
notice. Commencement of the action includes physical disturbance of this vegetation for any 
purpose including clearing of vegetation, earthworks, establishment of site offices and 
fencing, and new road works. 

Conservation Agreement means an agreement established under s.305 of the Environment 
Protection and Biodiversity Conservation Act 1999.  

Department means the Australian Government Department administering the Environment 
Protection and Biodiversity Conservation Act 1999.  

EPBC Act means the Environment Protection and Biodiversity Conservation Act 1999.  

Koala habitat means the areas identified as ‘high koala habitat values’ and ‘medium koala 
habitat values’ in Attachment D.  

Legally secure means placing on the land title a voluntary declaration under the Vegetation 
Management Act 1999 (Qld).  



Lowland rainforest of subtropical Australia means the areas identified as ‘ground-truthed 
TEC within the project area’ and ‘50m buffer’ in Attachment A.  

Lowland rainforest of subtropical Australia threatened ecological community listing 
advice means Appendix A of the TSSC (2011a) Commonwealth Listing Advice on Lowland 
Rainforest of Subtropical Australia 
http://www.environment.gov.au/biodiversity/threatened/communities/pubs/101-listing-
advice.pdf 

Minister means the Commonwealth Minister administering the EPBC Act and includes a 
delegate of the Minister.  

Overarching Environmental Management Plan means the documents Bruce Highway 
Upgrade – Caloundra Road to Sunshine Motorway Project: Overarching Environmental 
Management Plan, version 2, Final/March 2016.  

Project site means the ‘updated referral area (March 2016)’ as identified in Attachment G. 
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_ Mooloolah River 

LMRE offset area - 3.122 Ha 

Derived Reference Points 
These reference points may be used to 
assit in locating areas delineated on this 
plan. All GPS points continue sequentially 

when labels are missing. 

Point 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 

Easting 
509055.55 
509078.18 
509121.82 
509154.23 
509183.99 
509254.57 
509304.51 
509352.86 
509390.33 
509401.82 
509399.78 
509393.03 
509384.75 
509322.97 
509304.02 
509292.68 
509261.72 
509209.33 
509178.00 
509157.52 
509122.15 
509082.45 
509051.68 

Northing 
7042281.34 
7042256.50 
7042237.45 
7042236.67 
7042241.80 
7042246.82 
7042257.74 
7042260.51 
7042233.82 
7042225.73 
7042213.02 
7042094.74 
7042101.98 
7042085.15 
7042130.19 
7042154.81 
7042161.56 
7042159.18 
7042157.85 
7042164.41 
7042205.18 
7042224.03 
7042257.20 

Projection! 
Datum: 

Map Grid of Australia (MGA) Zone 56, Geocentric Datum of Australia (GOA) 
1994 

Ch eked by: S Scott 
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Mooloolah River 
Lower Mooloolah River Environment 

Reserve (LMRE Reserve) 

eThe State 01 Queensland, 2017 C Pitney Bowes scnwere Pty Lid, 2017 

Disclaimer: While every "fa is laken 10 ensure the accuracy 01 this data, Pitney Bowes senwere Ply Lid 
andlor the State of Queensland no representations or warranties aboullts accuracy, reliability, completeness 
or sultablllly lor any particular purpose and disclaims all responsibility and all liability (Including without 
IImltallon, liability In negligence) for all elCpenseS,losses, damages Oncludlng indirect or consequential 
damage) and costs which you migh! incur as a result of the data being Inaccurata or Incomplete in any wfroJ 
and for any reason. 
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Derived Reference Points 

These reference points may be used to 
assn in locating areas delineated on this 
plan. All GPS points continue sequentially 

when labels are missing. 

Point Eosling Norlhing 
1 509401.82 7042225.73 
2 509428.74 7042206.74 
3 509454.92 7042195.52 
4 509484.29 7042195.79 
5 509504.14 7042195.52 
6 509513.54 7042195.97 
7 509541.32 7042202 
8 509537.35 7042189.29 
9 509534.18 7042174.22 
10 509524.65 7042127.39 
11 509509.52 7042109.61 
12 509481.57 7042087.38 
13 509437.02 7042055.63 
14 509416.45 7042070.4 
15 509399.98 7042088.65 
16 509393.03 7042094.74 
17 509399.78 7042213.02 
18 509735.27 7042140.91 
19 509802.16 7042119.54 
20 509840.44 7042101.7 
21 509867.13 7042066.75 
22 509969.84 7042060.71 
23 510026.63 7042057.09 
24 510084.31 7042103.89 
25 510162.05 7042104.62 
26 510264.18 7042069.32 
27 510239.17 7042027.96 
28 510202.29 7041975.79 
29 510159.59 704191R 
30 510120.17 7041864.79 
31 510086.04 7041826.69 
32 510056.27 7041816.76 
33 510026.41 7041829.3 
34 509983.38 7041851.06 
35 509974.7 7041854.07 
36 509970.8 7041859.17 
37 509987.99 7041892.03 
38 510006.28 7041909.54 
39 510035.3 7041920.85 
40 510047.15 7041941.67 
41 510052.86 7041956.02 
42 510046.09 7041996.02 
4~ 510023.43 7042025.14 
44 510011.7 7042031.82 
45 509983.63 7042037.5 
46 509963.86 7042032.04 
47 509949.87 7042024.15 
48 509923.71 7042001.61 
49 509929.27 7041959.55 
50 509918.95 7041942.08 
51 509901.37 7041959.95 
52 509897.62 7041969.1 
53 509893.95 7041978.04 
54 509879.85' 7041980.35 
55 509869.23 7041975.11 
56 509860.17 7041969.62 
57 509844.00 7041960.09 
58 509830.5 7041954.42 
59 509805.98 7041959.39 
60 509792.1 7041966.23 
61 509794.93 7042005.62 
62 509768.73 7042021.5 
63 509749.68 7042017.93 
64 509714.18 7042006.03 
65 509676.98 7042014.47 
66 509646.7 7042032.92 
67 509633.36 7042054.62 
68 509638.55 7042071.62 
69 509649.32 7042064.32 
70 509677.5 7042102.02 
71 509700.45 7042102.06 
72 509717.48 7042111.21 
73 509727.85 7042132.15 
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lor ell expenses, losses, damages (Including Indirect cr ccnaequerntet damage) and coste which you mlghllncur as a 
le~ull ollha date being leeceuretecr incompJeta In any way and lor any reason. 
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Lot 2 RP51879 (Missing Link Road, Glenview) 



Attachment G 

c coe oj " .. -==- .. == ........ --~ 

R~vi5ed Projecl Footprint 

Figure 1.3 EPBC Preliminary Doeurnentation 

~ \!, .... , .. ~~bMi~~-::_ .... "b.~ttwirl::nT.Kia:rJ~.,..d:::nf:tn~ 
.~=:.::IIrt."_"'OII%UW.,n:.QJlIIW'ItM .~lK'IthI'!t'.~kn~ 't-..'Ira'n"'TU.-"':::r 
.,.....;en I"*-- ot.!t'J'tN a.;:c;~, "'alldg~r.on jT-;;if' tI UH 



 

Compliance Report – Bruce Highway Upgrade Caloundra Road to Sunshine Motorway 
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Appendix B – CR2SM Project Site Threatened 
Ecological Community 
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Appendix C – As-Built Clearing Diagrams 

 
Clearing to date - North 
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Clearing to date - South  
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Appendix D – Lower Mooloolah River 
Environmental Reserve Offset Site (16.64ha) 

 

Lower Mooloolah River Environmental Reserve Offset Site. 

 

Lower Mooloolah River Environmental Reserve Offset Site General Locale.  

Offset Site 
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Upgrade Project, February 2019 – EPBC Approval 2015/7464  

 

Appendix E – 28 Mooloolah Road, Mooloolah 
Valley Offset Site (4.65ha) 

 

28 Mooloolah Road, Mooloolah Valley Offset Site. 

 

28 Mooloolah Road, Mooloolah Valley Offset Site General Locale.  

Offset Site 
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Appendix F – Missing Link Road, Glenview 
Offset Site (50ha) 

 

Missing Link Road, Glenview Offset Site. 

 

Missing Link Road, Glenview Offset Site General Locale.   

Offset Site 
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Appendix G – Notification of Commencement 
of the Action 
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Appendix H – Fauna Furniture Locations 

 



CR2SM Fauna Structure Location Plan 

 



CR2SM Fauna Structure Location Plan 
 

 



 

Compliance Report – Bruce Highway Upgrade Caloundra Road to Sunshine Motorway 
Upgrade Project, February 2019 – EPBC Approval 2015/7464  

 

This page is intentionally blank. 

 


	CR2SM EPBC Second Annual Compliance Report.signed
	Appendix A - EPBC Approval
	CR2SM EPBC Second Annual Compliance Report.signed
	Appendix H - Fauna structure locations
	CR2SM EPBC Second Annual Compliance Report.signed

