Stage 1A Section 1
Opened May 2015.

Stage 1A Section 2
Opened May 2016.

Stage 1B
Opened September 2016.

Stages 2 and 3
Detailed design submitted to Brisbane City Council for endorsement in January 2018.
Construction tenders will be called following acceptance of the detailed design by Brisbane City Council.

Stage 4
Detailed design to commence following Brisbane City Council endorsement of Stages 2 and 3.

Future stages of the North Brisbane Bikeway from Price Street to Chermside to be delivered by Brisbane City Council in partnership with the state government.