

Ipswich Motorway Upgrade: Dinmore to Goodna

Saturday 5–Friday 11 March 2011


Weekly Project Update

The traffic switch scheduled for Monday 7 March has been downscaled as the team will not be installing the overhead gantry at this time.

The Ipswich bound lanes will still be moved onto the new bridge at Mine Street, however this will only require traffic to be diverted at the Mine Street off-ramp and back onto the motorway at the Mine Street on-ramp.

The gantry installation is now scheduled for Monday 14 March and will require a full motorway diversion.

If you would like further information on any of the activities below, please contact the Community Engagement Team on 1800 465 682.



Both directions of traffic are now using the new Endeavour Road bridge at Riverview

New work proposed

Goodna

| | |
|-------------|---|
| Smiths Road | Finishing works on Smiths Road extension have now recommenced and will take approximately six to eight weeks to complete. As a result of these works, traffic on a section of the old Smiths Road (between Bellevue Road and Dowden Street) will be reduced to one lane. Traffic control will be in place to direct motorists. |
|-------------|---|

Redbank

| | |
|------------------|---|
| Ipswich Motorway | To move traffic onto the new bridge at Mine Street, Ipswich bound motorists will be diverted temporarily off the motorway at Mine Street and onto Woodford Way from 8 pm Monday 7 March to 5 am Tuesday 8 March 2011 . |
|------------------|---|

| | |
|------------------|--|
| Ipswich Motorway | <p>To safely install an overhead gantry, traffic on the Ipswich Motorway and the Logan Motorway (Ipswich bound) will be diverted temporarily along Brisbane Road between Gailes and Goodna, onto Smiths Road and back onto the motorway at Mine Street, Redbank during the following times:</p> <ul style="list-style-type: none"> • 11.30 pm Monday 14 March to 4.30 am Tuesday 15 March 2011 • 11.30 pm Tuesday 15 March to 4.30 am Wednesday 16 March 2011 (contingency only) <p>Heavy vehicles will be directed to use the Centenary Highway. Access to properties along this detour will be maintained, however residents are asked to be patient and take care when exiting their property (see attached flyer for diversion route).</p> |
|------------------|--|

Riverview

| | |
|--------------------|---|
| Moggill Ferry Road | <p>Major excavation will be undertaken from Monday 7 March for approximately three weeks on a section of Moggill Ferry Road to install new drainage pits. Traffic management will be in place to safely direct motorists around works.</p> |
|--------------------|---|

Ongoing work

Goodna

| | |
|--|---|
| Goodna Train Station car park (south) | <p>Ongoing works including fencing, landscaping, electrical works and pedestrian footpaths are continuing. Access in and out of the car park is being maintained under traffic control where required.</p> |
| Church Street underpass | <p>Works are continuing at the Church Street underpass, with one way traffic access across the motorway at Queen Street (south to north), Goodna. Works include construction of the new overpass, retaining walls and drainage works. A long-term diversion is in place via the Bertha Street underpass for traffic travelling from north to south across the motorway. Two-way pedestrian access is being maintained at all times.</p> |
| Goodna Train Station pedestrian bridge | <p>Works are continuing to complete the new pedestrian bridge, including installation of anti-throw screens, electrical works and surrounding fencing, landscaping and pedestrian footpaths. These works will mean intermittent bridge, motorway, ramp and local road closures during the night. Vehicle access will be maintained at all times under traffic control.</p> <p>Due to unexpected flood damage the new lift at the southern side of the Goodna Train Station pedestrian bridge is out of service. Origin Alliance is working hard to ensure the lift is operational as soon as possible, but it may take two to three months before relevant parts are available due to current high demand. We thank you for your patience during this time.</p> |
| Brisbane Road | <p>Works are continuing along the length of Brisbane Road from the BP service station to Hinton Street at Goodna with the construction of retaining walls for the upgrade motorway. For safety reasons, there are changed traffic conditions at the Goodna Day and Night Pharmacy to allow for increased truck movements to the project site area. Traffic control and signage will be in place to direct motorists.</p> |

Redbank

| | |
|---------------|---|
| Mine Street | Construction of the new Mine Street interchange is ongoing. Vehicle and pedestrian traffic on Mine Street will continue to be diverted around works. Works on Mine Street (Woodford Way to Smiths Road) are expected to be completed in early 2011. |
| Brisbane Road | Works are continuing on the construction of the permanent section of road from east of Six Mile Creek to Brick Street at Redbank. Works are expected to be completed by the end of March 2011. |
| Monash Road | Currently minor works are ongoing on the Monash Road connection. Construction activities are underway on both sides of the rail line on Monash Road and McAuliffe Street. Works are expected to occur intermittently in this area until late 2011. |

Riverview

| | |
|---|---|
| Riverview (Tessman Street/Moggill Ferry) off-ramp closure | The Tessman Street (Moggill Ferry) off-ramp at Riverview is now permanently closed. Motorists are required to use the exits at Redbank or Dinmore to access Riverview. |
| Brisbane Road | <p>A small section of Brisbane Road (near Tessman Street) is now closed to motorists to enable construction of the pedestrian bridge and southern service road (approximately 12 months). Vehicles will be detoured to Ipswich Street. Pedestrian access will be maintained, however at times may be detoured to Ipswich Street.</p> <p>Works will continue for one more week to move the existing noise barrier closer to residents between Duncan Street and Ipswich Street. Traffic control will be in place during these works. Brisbane Road will still be maintained as a one-way street.</p> |
| Endeavour Road | Minor excavation and drainage works along Endeavour Road and McEwan Street including the installation of man holes will continue until late April 2011. Traffic control will be in place when needed throughout these works. |
| Endeavour Road connection | Construction of the retaining walls either side of the new Endeavour Road connection (Esther Street side) are underway and will continue until approximately mid April. Works will involve the use of heavy vehicles fitted with reversing beepers for the safety of on-site workers. |
| Hansells Parade | Finishing works have commenced on Hansells Parade. As a part of these finishing works, Hansells Parade and Brisbane Road will be resurfaced and will have new kerb and guttering installed. Access to residential and business properties will be maintained though there may be some delays. Traffic control will be in place to guide motorists through the works area. These works will be ongoing until April 2011. |

Dinmore

| | |
|--------------|--|
| Dinmore Park | Works are continuing on the new bridge in Dinmore Park. For the duration of these works, pedestrian access to the Dinmore train station will be detoured around the park with temporary traffic management in place. |
|--------------|--|

General information

The Australian Government has committed \$1.95 billion to upgrade the existing Ipswich Motorway between Dinmore and Goodna to relieve traffic congestion and improve safety and reliability for motorists. The Ipswich Motorway Upgrade: Dinmore to Goodna project is being delivered by Origin Alliance, comprising the Department of Transport and Main Roads, Abigroup Contractors, Fulton Hogan, Seymour Whyte Constructions, SMEC Australia and Parsons Brinckerhoff. The upgrade includes the widening of the Ipswich Motorway to a minimum of six lanes and construction of new service roads to improve local access.

Construction work will generally be carried out between the hours of 6 am and 6 pm, Monday to Saturday. Residents will be notified of any work undertaken outside these hours.

All works are subject to weather and construction conditions.

To subscribe to free SMS updates to your mobile phone on planned traffic events, please visit www.westerncorridorsms.qld.gov.au. For further information and to access the latest work notification flyers, please visit the web site at www.tmr.qld.gov.au/dinmore2goodna.

**** To no longer receive these updates, please reply to this email with “unsubscribe” in the subject line ****

Contact us

Phone: 1800 465 682
Freecall Australia wide. Higher rates apply from mobile phones and pay phones.

Post: Ipswich Motorway Upgrade Dinmore to Goodna
PO Box 505, Booval Business Centre QLD 4304

Email: dinmore2goodna@tmr.qld.gov.au

Website: www.tmr.qld.gov.au/dinmore2goodna

SMS: www.westerncorridorsms.qld.gov.au
Visit the website to receive free project updates direct to your mobile phone.

We apologise for any inconvenience and ask for your patience while construction works are underway.