




Peninsula Developmental Road (PDR) upgrade to seal

Under the Cape York Region Package (CYRP), funding of \$200m is being used to progressively extend the seal on the section of the PDR between Laura and Rio Tinto boundary over 5 years (2014-15 to 2018-19).

The 527 km long PDR runs from Lakeland to the Rio Tinto boundary. Prior to the CYRP, only 153 km of the PDR was sealed.

CYRP sealing and upgrade works began in 2014. When the current CYRP concludes at the end of June 2019, a total of 173 km will have been sealed under this program, leaving a little over 200 km of the PDR remaining unsealed.



Status of PDR delivery as at 30 June 2018

Calendar Year	Total Kms sealed	Packages of works
2014	34 km	<ul style="list-style-type: none"> Rocky Creek to Koolburra (10.9 km) South of Sudley (16.2 km) Kalinga to Healys (7.2 km)
2015	34 km	<ul style="list-style-type: none"> Mein Deviation, north of the Archer River (18.9 km of 28.8 km) South of Hann River (6.1 km) Sourayas Hill (north of Coen Airport) (4.5 km) South of Morehead River (4.4 km)
2016	36 km	<ul style="list-style-type: none"> Mein Deviation, north of the Archer River (remaining 9.9 km of 28.8 km) Coen South (4 km of 22 km) Archer to Wolverton (4.4 km of 13.6 km) Musgrave (12.3 km) Little Laura to Fairview (5.1 km)
2017	40 km	<ul style="list-style-type: none"> Coen South (remaining 18 km of 22 km) Archer to Wolverton (remaining 9.2 km of 13.6 km) Myall Creek to Rio Boundary (4.5 km of 8.8 km) South of Duck Holes Creek (no sealing commenced) 10 Mile Creek (no sealing commenced) Laura Racecourse to Little Laura (8.5 km)
	<i>144 km</i>	<i>Total Km sealed to December 2017</i>
2018	29 km <i>Assuming completion of 2017 projects and 2018 projects</i>	<ul style="list-style-type: none"> Myall Creek to Rio Boundary (to complete 4.3 km of 8.8 km) South of Duck Holes Creek (to complete 4.1 km) 10 Mile Creek (to complete 1.6 km) Telecom Tower to Archer River (6.7 km) Piccaninny Black Soil (5.6 km) Fairview West (part A) (6.4 km)
	<i>173 km</i>	<i>Total km proposed be sealed by June 2019</i>