TMR Project Works Update

The new inbound bridge, and extension of the outbound bridge, at Chinaman Creek is progressing well. Bridge piling was completed in November with a total of 88 pre-cast concrete piles installed. Concrete headstocks and abutments are currently being poured with 90 deck units expected to be installed on the inbound bridge early 2020.

In other parts of the project, service upgrade works are continuing, road widening along Comport Street is underway and construction commenced on kerbing, footpaths and driveways.

Future Works

Major works scheduled for early to mid 2020 include:

- Removal of the Draper and Kenny Street roundabout in preparation for upgrade to traffic signals
- Completion of public services, median and intersection upgrade works
- Pouring of new kerbs, shared pathway and driveways
- Paving of road and bridge surfaces
  Temporary and permanent changes to traffic alignment
Draper and Kenny Streets roundabout will be removed and resurfaced early 2020

Once completed, traffic will continue to follow the roundabout alignment until traffic signals are turned on later in 2020. The new outbound dual slip lane from Kenny Street to Draper Street is expected to open for traffic early 2020.

The roundabout will be upgraded in 2020 to a signalised intersection.

Stay Connected

For project updates, enquiries or project maps:
Phone: 1800 187 937*
Email: K2A@tmr.qld.gov.au
Website: TMR.qld.gov.au/cairnsbrucehighwaystage4
Post: PO Box 6185 Cairns QLD 4870

* Free call from anywhere in Australia, call charges apply for mobile phones and payphones. Check with your service provider for call costs.