


Mount Lindesay Highway

10 year forward plan (2018–2028)



Legend

as at November 2018

- Completed
- Planning
- Funded

Upgrade projects

- | | |
|--|--|
| <p>1 Logan Motorway to Middle Road</p> <ul style="list-style-type: none"> • Improve connectivity, travel times and safety • Six lane widening • Future planning 2026–2028 | <p>9 Stockleigh Road to Camp Cable Road</p> <ul style="list-style-type: none"> • Increase capacity and reliability • Future planning 2022–2025 |
| <p>2 Green Road/Coronation Road Interchange</p> <ul style="list-style-type: none"> • Increase capacity and improve travel times • Future planning 2026–2028 | <p>10 Camp Cable Road intersection</p> <ul style="list-style-type: none"> • Cost: \$7 million • Increased capacity, reliability and safety • Delivered 2016 |
| <p>3 Rosia Road to Stoney Camp Road</p> <ul style="list-style-type: none"> • Cost: \$20 million • Increase capacity and improve travel times and safety • Funded 2018–2020 | <p>11 Camp Cable Road to Johanna Street, Jimboomba</p> <ul style="list-style-type: none"> • Cost: \$20 million • Increase capacity and improve travel times, safety, reliability and flood immunity • Funded 2018–2021 |
| <p>4 Stoney Camp Road to Chambers Flat Road</p> <ul style="list-style-type: none"> • Increase capacity and improve travel times • Planning 2022–2025 | <p>12 Johanna Street to South Street through Jimboomba</p> <ul style="list-style-type: none"> • Increase capacity and improve travel times • Future planning 2022–2025 |
| <p>5 North Maclean safety improvements</p> <ul style="list-style-type: none"> • Cost: \$20 million (\$16 million Australian Government, \$4 million Queensland Government) • Improve safety • Funded 2018–2019 | <p>13 Millstream Road intersection</p> <ul style="list-style-type: none"> • Cost: \$2 million • Increased safety and improved travel times • Delivered 2015 |
| <p>6 South Maclean safety improvements</p> <ul style="list-style-type: none"> • Cost: \$14 million • Improve safety • Funded 2019–2020 | <p>14 South Street to Cedar Vale Road</p> <ul style="list-style-type: none"> • Increase capacity and improve safety • Planning 2022–2025 |
| <p>7 Greenbank Road to Stockleigh Road</p> <ul style="list-style-type: none"> • Increase capacity and improve travel times, safety, reliability and flood immunity • Future planning 2025–2026 | <p>15 Cedar Vale Road to Beaudesert</p> <ul style="list-style-type: none"> • Improve safety • Future planning 2025–2028 |
| <p>8 Chambers Flat Road to Greenbank Road</p> <ul style="list-style-type: none"> • Increase capacity, improve safety and travel times • Future planning 2025–2028 | <p>16 Beaudesert Town Centre Bypass</p> <ul style="list-style-type: none"> • Cost: \$27.5 million • Improved safety and reliability • Delivered 2017 |



Australian Government

BUILDING OUR FUTURE



Queensland Government