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WBS 
Level 1 

WBS 
Level 2 

WBS 
Level 3 

WBS 
Level 4 Description 

10000 Client Costs 

10300 Client Costs – Develop Options 

10309 Rail Traffic Analysis and Report 

10310 Engineering Survey 

10311 Existing Rail System Survey 

10341 Platform / Station Design 

10350 Track Design 

10351 Concept Signal and Telecommunications Design 

10352 Concept Track Power Design 

10353 Concept Power Overhead Design 

10354 Concept Cable Design 

10355 Concept Enabling Works Design 

10360 Preliminary Design – Layouts and Planning Design 

10500 Development Phase – Preliminary Design 

10509 Rail Traffic, Analysis and Report 

10510 Engineering Survey 

10511 Existing rail systems survey 

10542 Platform / Station Design 

10550 Track Design 

10551 Preliminary Signal and Telecommunications Design 

10552 Preliminary Track Power Design 

10553 Preliminary Power Overhead Design 

10554 Preliminary Cable Design 

10555 Preliminary Enabling Work Design 

10560 Preliminary Layouts and Planning Report 

10600 Development Phase – Detailed Design 

10609 Rail Traffic Analysis and Report 

10610 Engineering Survey 

10611 Existing Rail systems survey 

10641 Platform / Station Design 

10650 Track Design 

10651 Signal and Telecommunications Design 

10652 Track Power Design 

10653 Power Overhead Design 

10654 Cable Design 
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10655 Enabling Works Design 

10660 Design layouts and Planning Report 

40000 Construction Costs 

41200 Rail 

41201 Track 

41201-01 Trackworks – includes materials, ballast and 
construction 

41201-02 Other – items such as GIJs 

41202 Turnout 

41202-01 Turnouts – includes materials, ballast, Point Machines, 
construction and testing 

41202-02 Other – items such as 

41203 Signalling 

41203-01 Track and DEDs 

41203-02 Signals 

41203-03 Equipment Housings 

41203-04 Interlocking 

41203-05 Modifications to Locations and SER 

41203-06 Signal Power 

41203-07 Other 

41204 Telecommunications 

41204-01 Telecommunications Equipment Room 

41204-02 Transmission Network 

41204-03 Data Networks 

41204-04 Network Control Communications Systems 

41204-05 Wireless Infrastructure 

41204-05 Wayside Infrastructure 

41205 Cable Supply and Installation 

41205-01 Cable Route Installation 

41205-02 Cable Supply and Install 

41205-03 UTX 

41206 Power Supply 

41207 Power – Overheads 

41207-01 OHLE Catenary and Portals 

41207-02 Motorised Isolators 

41207-03 OPGW 
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41208 Fencing and Gates 

41209 Stabling Yards 

41211 Roadworks 

41211-01 Access Roads 

41211 Commissioning 

41300 Major Structures 

41301 Pedestrian Footbridge / Underpasses 

41400 Building 

41401 Station Platform 

41402 Station Buildings 

41403 Carparks 

41404 Lighting 


