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1 Preliminary 

1.1 Introduction 

This Road Maintenance Performance Contract (RMPC) manual provides information for those 
responsible for the delivery of the Department of Transport and Main Roads’ (the department) routine 
road maintenance program. The manual replaces a previous version known as Volume 1 RMPC Sole 
Invitee. The department can realise its objective to achieve maximum efficiency in the delivery of 
maintenance services through the productivity-based contractual agreement. 

The department offers Routine Maintenance Works to Local Governments (LGs) and RoadTek on a 
single invitee basis. This arrangement is subject to value for money being achieved from the 
negotiated Contracts. In the context of road Works delivery, value for money is defined as ‘the 
achievement of maximum overall benefit to the users of the facility and the wider community (including 
the broader social aspects) at a suitable agency cost’. These Contracts are benchmarked against 
other sector performance, thus the department is assured of obtaining ‘best value' for its maintenance 
dollar. 

Price is not the sole determinant of maximum overall benefit. It is expected that non-price factors, such 
as performance in meeting network maintenance obligations, productivity and provision of a safe user 
environment, would also be considered in determining value for money and the maximum overall 
benefit under RMP  single invitee arrangements. 

Both parties acknowledge that, notwithstanding the contractual nature of the single invitee 
relationship, emphasis is also placed on goodwill, good faith and cooperation between the parties for 
the attainment of mutual goals. They acknowledge the intention to adopt a ‘partnering-type approach’ 
to administrating the contractual arrangements under single invitee arrangements. 

As part of this approach, the negotiations of unit prices in the Contract shall be on an open-book basis 
so that a better appreciation of costs is understood by both parties, with a view to implementing 
strategies to keep track of price increase or decrease and operational cost. 

It is expected that value for money will be facilitated by the adoption of this relational approach to 
RMPC Works delivery. 

1.2 RMPC operating arrangements 

1.2.1 Historical 

Maintenance of state-controlled roads have been carried out by Local Governments and RoadTek for 
over 70 years. Each local government has been reimbursed for the actual cost of work undertaken, as 
the agent of the department. Maintenance by RoadTek has also been at cost plus arrangement. 

Single invitation arrangements for capital Works have recently been replaced by the Transport 
Infrastructure Contract – Sole Invitee (TIC-SI) (formally known as Road Performance Contract (RPC)) 
and Minor Infrastructure Contract – Sole Invitee (MIC-SI) (formerly known as Minor Works 
Performance Contract (MWPC)). Similar to RMPC, TIC-SI and MIC-SI are used on a single invitee 
basis in delivering construction Works by LGs or RoadTek. 

The original RMPC documentation consisted of four volumes, but these have now been replaced, as 
shown in Table 1.2.1. 
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Table 1.2.1 – RMPC documents  

Pre-April 2015 Post-April 2015 

Volume 1 
RMPC – Sole Invitee 

• Manual RMPC 
• General Conditions 
• Invitation to Offer and Forms 

Volume 2 
RMPC – Open Market 

Replace with Road Asset Management Contract 
(RAMC) 

Volume 3 
RMPC – Guidelines for Undertaking Routine 
Maintenance 

Routine Maintenance Guidelines (available on 
the department’s website) 

Volume 4 
RMPC – Management System User Guide Deleted 

 

1.2.2 Competitive environment and best value 

The Transport Infrastructure Act 1994 (Qld) requires the department to obtain ‘best value’ in the 
expenditure of maintenance funds on state-controlled roads. In addition, the federal department 
responsible for transport has required all Works on National Highways to be subject to Contract since 
1 July 1994. 

The RMPC, as a result of the ongoing productivity-based, single invitee arrangements with LGs and 
RoadTek, satisfies these requirements by providing the department with ‘best value’ for its 
maintenance dollar while giving Contractors the opportunity to increase efficiency in their maintenance 
operations. 

1.2.3 Strategy-driven maintenance 

The maintenance strategy is an integral part of the road network strategy. The maintenance strategy 
provides guidelines to provide the appropriate level of maintenance investment in infrastructure. It 
focuses on the implementation of efficient and effective maintenance practices to enable the goals and 
objectives of the road network strategy to be addressed. 

Key maintenance strategies include: 

• recognising the identified industry requirements for maintenance of the network 

• economically justifying the maintenance investment in the network and the need for additional 
funding. 

• identifying the split between the maintenance expenditure and capital expenditure and by 
showing the implications of a change of the margin between the two can be determined on the 
basis of economic benefit. 

• establishing guidelines linked to the broader road network strategy, which indicates those 
parts of the network on which current levels of maintenance could be increased or decreased 

• identifying technical guidelines that will indicate appropriate Intervention Levels and standards 
of treatments 

• reviewing maintenance practices to deliver projects on time, at cost and with appropriate 
quality 
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• assisting regions in developing maintenance programs to provide the best economic return on 
investment and supporting industry requirements 

• identifying changes in maintenance funding allocations to local areas and the employment 
implications which result from these changes, having considerations to the Queensland 
Charter for Local Content, the Queensland Code of Practice for the Building and Construction 
Industry and the Queensland Government Building and Construction Training Policy as 
applicable 

• determining the measures necessary to minimise any short-term unemployment in rural 
communities, by planning maintenance programs with the purpose of providing continued 
employment of maintenance personnel 

• embracing initiatives to enhance the efficiency and effectiveness of cooperative maintenance 
ventures between the department and the RoadTek or Local Government. 

• maintaining a safe road environment for road users, and 

• integrating environmental considerations with economic analysis when selecting maintenance 
activities. 

1.3 Vision statement for RMPC delivery 

The vision statement for RMPC is: 

‘The department’s vision is working actively and collaboratively with its suppliers to deliver projects 
that: 

• achieve the quality desired within the desired timeframe 

• meet value for money objectives based on the Queensland Procurement Policy and other 
government priorities 

• are completed efficiently at least cost to suppliers and to Transport and Main Roads subject to 
the above, and 

• provide adequate remuneration for the industry to be both sustainable and capable of 
enhancing its ability to improve the quality of its products and the efficiency of its performance. 

It is fundamental to achievement of the above vision that the following principles of equitable project 
delivery are embraced: 

• building of long term supplier networks which improve responsiveness and flexibility, 

• reduction of non-productive disputes and litigation, and 

• improved whole-of-life product quality. 

Three major philosophical outlooks are at the core of the above principles as follows: 

• trust and trustworthiness are central to all team relationships 

• client commitment to equity between the parties and active support for continuous 
improvement – project benefits shared amongst the parties, and 

• an approach to risk management, which focuses on reducing risk, not increasing it – risk is 
shared among the parties.’ 
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The visioning statement is consistent with the requirements under the RMPC, where there is a strong 
emphasis on partnering and the obligatory role of the Contractor. To meet the desired future state 
espoused by the vision for RMPC Works, behaviours and attitudes held by the parties to the Works, 
need to be aligned and appropriate. 

Both parties to the Contract need to acknowledge and embrace the key principles of: 

• risk allocation to the party best able to manage each identified risk 

• issue resolution process in place that prevents disputes 

• focus to be on project rather than individual goals 

• open communication in place, respecting roles and responsibilities 

• profit is a necessity for the supplier to remain viable and provide the expected services 

• continuous improvement of processes to enhance efficiency and effectiveness, and 

• strong and cooperative project relations that value a collaborative approach. 

The scope of ‘business agreement’ documentation should be suitable and consistent with the value of 
trust characterising the relationship between the parties. The overriding focus is to reduce 
administration costs and to reduce impediments so more money can be spent where it is needed in 
maintaining the network. 

Consistent with this relational approach is the adoption of a ‘one team’ approach to the Contract. This 
could be expected to apply more with those RMPCs where RoadTek is the supplier. The adoption of a 
‘one team’ approach is encouraged in: 

• surveillance activities 

• knowledge sharing 

• joint resource sharing, program development, network inspections and problem solving. 

Duplication of roles during the Contract Period is to be avoided in the climate of goodwill and trust 
expected to operate under these RMPC arrangements. 

1.4 Defined terms in the RMPC documents 

The words used in the RMPC Contract Documents shall have the meanings set out here unless the 
context indicates otherwise. To ease the ongoing maintenance of RMPC documents, defined terms 
included in the RMPC General Conditions are not included in the manual. 

Term Definition 

Maintenance Management System 
(MMS) 

The Systematic Approach, supported by computer 
systems, to the Management of Road Maintenance cost 
effectively and efficiently. 

Maintenance Needs Survey A survey undertaken to identify the work required to 
maintain a network to a specified standard for a 
nominated future period. 

Maintenance Works Order An order for the carrying out of a Maintenance Activity 
which is produced from the Contractor's Systematic 
Approach to the Management of Maintenance. 

National Highway Network 
(NHN) / National Highways 

That part of the network comprising federally funded 
state-controlled roads or parts of those roads. 
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Term Definition 

Other State-Controlled Network 
(OSCN) That part of the network excluding the National Highways. 

Response Time The given time limit to complete a Maintenance Activity 
once the Upper Intervention Level for the related Defect 
has been reached. 

Restoration Standard The standard to which an Activity shall be completed as 
specified in the Maintenance Activity Standards in the 
Routine Maintenance Guidelines. 

Road Maintenance Performance 
Contract (RMPC) 

The agreement between the department and a Contractor 
where the Contractor is responsible for the Maintenance 
of a network. 

Road Reference System (RR) The department's system that can be used to determine 
the location within the road network. 

Routine Maintenance Guidelines (the 
Guidelines) 

The department's technical document that provides the 
technical guidance to deliver Routine Maintenance Works 
on state-controlled road network, incorporating: 
• Defect Register 
• Intervention Level and Response Time (IL / RT) criteria 
• Maintenance Activity Standards 
• Other routine maintenance related technical information 

available at departmental website. 

Routine Maintenance Amount The total sum of the Network Schedule(s). 

Systematic Approach to the 
Management of Maintenance (SAMM) 

The documented Systematic Approach used by the 
Contractor in complying with the requirements of the 
RMPC. 

Work (or Works) The physical Works delivered on the network which 
includes Routine Maintenance, Minor Works, Emergency 
Maintenance and any other variations. 

Work Cycle Repetitive cycle where all activities from the Road 
Inspection to the submission of Payment claim are 
performed to deliver Maintenance. 

Work Item A Work Item is a component task of a Maintenance 
Activity. 

2 RMPC process – key features 

2.1 Roles of the parties 

Both parties acknowledge that, notwithstanding the contractual nature of the Single Invitee 
relationship, major importance and value is placed on goodwill, good faith and cooperation between 
the parties for the attainment of mutual goals. They acknowledge the intention to adopt a 
‘partnering-type approach’ to administrating the contractual arrangements under Single Invitee 
arrangements. 
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2.2 Partnering 

It is expected that parties carrying out Works under RMPC – Single Invitee-type arrangements adopt a 
relational approach to their operations. More information related to Partnering can be found in 
Appendix A of the Transport Infrastructure Project Delivery System Manual (TIPDS) Volume 1. The 
document is published at: 

https://www.tmr.qld.gov.au/business-industry/Technical-standards-publications/TIPDS/Volume-1 

2.3 Partners in Government Agreement (State and local governments) 

The Partners in Government Agreement (an agreement for the partnership and the relationship 
between the State Government and local government in Queensland) exists, which: 

• formalises a set of principles underpinning the relationship between the parties 

• encourages positive and productive relations between the parties based on mutual respect 
and achieved through partnership and cooperation, and 

• provides a process to implement other arrangements between the parties, covering specific 
services and functions. 

2.4 The department’s role 

The department's role under RMPC includes: 

• owner of the road network 

• administration of the Contract in accordance with Contract Conditions, including reallocation of 
funds, consideration of variation applications, auditing of quality systems and provision of 
relevant available information 

• assessment of payment claims and authorising payment 

• cooperation with the Contractor in its obligatory role in network maintenance, and 

• assessment of the Contractor's performance. 

2.5 The Contractor’s roles 

The Contractor performs three key roles under RMPC. These are: 

• Network obligations 

• Maintenance Manager and Supervisor, and 

• Operations Contractor. 

2.5.1 Network obligations 

The Contractor, as the department's local representative for network maintenance, must act 
professionally in the department's interest and must ensure: 

• that maintenance funds are wisely invested, and that the infrastructure asset is maintained in 
the best interests of the department  

• that discretionary changes to the agreed Network Schedule(s) are sound and justifiable 

• performing the Work under the Contract in the best interests of the Principal as the owner as 
well as the users of the network 

https://www.tmr.qld.gov.au/business-industry/Technical-standards-publications/TIPDS/Volume-1
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• being responsible and accountable for the outcomes resulting from the management of the 
network 

• working collaboratively with the Principal to deliver the Work under the Contract in a way 
tailored to best meet the Principal’s evolving needs 

• acting with integrity and transparency in the performance of the Work under the Contract and 
all other obligations under the Contract   

• that Maintenance concerns are addressed at Contractor level and only referred to the 
department when necessary 

• that timely advice of a high standard is provided to the department as necessary, and 

• that the network is in a safe condition for road users. 

The network maintenance obligatory role of the Contractor does not involve owner-type functions, 
such as operating a pavement management system or designing rehabilitation Works, however, the 
Contractor's ongoing inputs to future Work will be welcomed. 

The Principal must ensure that the Principal’s Representative and its staff or representatives involved 
in managing the Contract, are aware of the Contractors' duties and responsibilities. 

The Contractor must ensure that its staff or representatives involved in the Contract, observe the 
network maintenance obligations. 

2.5.2 Maintenance Manager and Supervisor 

The Contractor, as the Maintenance Manager and Supervisor, must plan and manage Maintenance 
efficiently. 

The Contractor is responsible for: 

• ensuring a Systematic Approach to Management (identification, prioritisation, scheduling, 
planning and doing) of Maintenance and reporting to the Principal in accordance with the 
Contract 

• accuracy of records 

• adequacy of quality systems 

• sound financial and contractual management. 

2.5.3 Operations Contractor 

The Contractor is responsible for undertaking Maintenance efficiently and in accordance with quality 
procedures and the Quality Plan. 

2.6 Emphasis on planning 

2.6.1 General 

Under the RMPC arrangements, there is a clear focus on the Contractor knowing what is to be 
undertaken as the most important Work, and then planning its operations so Work is completed in the 
most cost effective and efficient way. 
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2.6.2 Planning prior to Contract Period (by the department and Contractor) 

Prior to the commencement of each Contract Period, a realistic Schedule of Routine Maintenance 
Work must be agreed. It is recommended that both the Contractor and the department jointly inspect 
all roads on the network to determine the type and quantities of Maintenance required for the following 
Contract Period. This process is called the Joint Maintenance Requirements Assessment (JMRA) and 
more details on JMRA can be found in the Routine Maintenance Guidelines.  

The indicative Network Schedule Total(s) should reflect the intent of the road network strategy and the 
output of the JMRA. 

The Contract may also include: 

• Network Schedule(s) – generally preferred. 

• Schedules for individual road sections. 

• Schedules for remote Works or Works in close proximity to the Contractor’s depot. 

• Schedules for specific Maintenance Activities where economy of scale considerations provide 
best value, and 

• Any combination of these as agreed with the department. 

If both parties agreed to establish a Contract for 24 months, then the Contractor will have to submit 
yearly Network Schedules based on the allocated funding. The type of Maintenance Activities and 
quantities can be modified after the first year (subject to JMRA being done in the beginning of the second 
year). 

2.6.3 Planning during the Contract Period 

The Contractor needs to plan the Maintenance operations to maximise the efficiency of field 
operations. The RMPC requires Work to be identified and planned in advance and performed using a 
systematic approach. 

In addition to JMRA inspections, the Contractor and the department should jointly inspect roads in the 
network on a regular basis throughout the Contract Period to monitor the performance of assets on the 
network. 

2.7 Systematic Approach to the Management of Maintenance 

2.7.1 General 

The Contractor shall adopt a Systematic Approach to the Management of Maintenance (SAMM) that 
is, any system which is quality assured and complies with the generic processes outlined in 
Clauses 2.7.2 to 2.7.3. 

The Contractor is strongly recommended to utilise a propriety Maintenance Management System 
(MMS) as recommended by the Department.   

2.7.2 System procedures 

Identification of Maintenance in advance 

Outstanding Maintenance needs, including exact location, shall be identified before Defects have 
reached the Upper Intervention Level. The Contractor is required to record details of Maintenance 
Work into the ‘Defect log’, once the Defect Initial Intervention Level is reached, to assist in work 
planning. 
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The process of Work identification shall be based on the IL / RT criteria. Sometime maintenance 
requirement will vary due to local issues and such Works can be captured by using 'Ordered Work' 
corporate priority group in IL / RT criteria. 

To keep this process manageable, it is preferable that the Contractor aggregates Work into 
reasonable packages of Work and estimates resources necessary to perform those Maintenance 
Activities while still in the field. 

A schedule of routine inspections shall be included in the Contractor's Quality Plan and the Contractor 
must carry out inspections as agreed. All remaining defects (Backlog) are to be revisited during the 
next inspection cycle in order to determine the right priority in accordance with IL / RT criteria. All 
inspection reports are to be retained by the Contractor and make them available to the Principal upon 
request. 

Planning and prioritising of Maintenance 

The Contractor shall do their best to plan and prioritise Work in advance to achieve operational 
efficiencies. The Contractor is to maintain a prioritised Forward List of Work to demonstrate tangibly 
that Works are being prioritised. 

It is not mandatory for Defects to be recorded with the Maintenance Activity in the prioritised Forward 
List of Work. Where Defects are recorded, they will be prioritised having regard to the IL / RT priority 
requirement. 

When scheduled, Work shall be documented on Works orders. A Work order may contain multiple 
Defects, but not multiple Activities. 

Work on adjoining LG Roads are not to be included in the RMPC Works order. 

Copies of the Forward List of Work and Works orders are to be retained for audit by the department. 

Undertaking Maintenance 

All Maintenance must be undertaken to appropriate standards, including compliance with the 
Maintenance Activity Standards included in the Contractor's Quality Plan. 

The Contractor is required to be at least third-party quality accredited or have completed Form C6089 
and have a quality system for the performance of Maintenance, with Quality Plans, including the 
procedures to undertake Maintenance. 

The Contractor must prepare its Quality plan in accordance with Routine Maintenance Guidelines and 
this manual.  

The use of the department's Road Reference (RR) system is mandatory. The level of detail required 
will be at the discretion of the department. A copy of the RR conventions is included at Appendix 1 of 
this manual. 

Recording completed Maintenance 

All Work performed, including its location, is to be captured and recorded. Where Work is carried out 
without a Works order being available in advance, a Works order is to be completed retrospectively, to 
capture a record of all completed work. 
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Where the Work actually performed differs from that scheduled on the Works order, the as-completed 
Works order is to be prepared and submitted to show the Work actually performed. All completed 
Activities must be located using the RR system. The level of detail required will be at the discretion of 
the department. 

Works that are unable to be completed due to time or budget constraints, for example, are to be listed 
in a backlog for future consideration for the Forward List of Works. 

The Contractor needs to retain records for at least five years. 

Reporting completed maintenance 

All completed Maintenance Works, including the locations, should be the subject of regular reports in 
the system outputs to allow network and Contract performance monitoring to be undertaken. The level 
of detail required will be at the discretion of the department. 

2.7.3 System outputs 

The SAMM must produce outputs of: 

• Network inspection reports 

• Forward List of Works – refer Clause 2.7.2 

• Work Orders – refer Clause 2.7.2 

• Record of completed Activities 

• Payment claims including: 

o signed Form C6096 

o Form C6097 (mandatory requirement) or details of completed Activities in an electronic 
format (mandatory requirement) 

o Form C6098 and variations (as required by the department). 

• Completed, updated programmed expenditure report (as required by the department) 

• Backlog Report 

• Minor Works, including itemised Minor Works Schedules 

• Emergency Maintenance, including completed relevant Schedules 

• Progress Reports prepared regularly (every three months or as otherwise directed by the 
department). Unsatisfactory or unclear Progress Reports may result in a formal progress 
meeting. 

2.8 Financial management 

2.8.1 Discretionary management of expenditures 

The Contractor is to make many of the day-to-day decisions which would previously have been 
referred to the department and has a responsibility to manage the varying Maintenance needs and 
priorities of its network over the Contract Period. This includes actively maintaining expenditure within 
the Network Schedule Total(s). 
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To help the Contractor manage these constraints, payment will be made on a network and/or 
individual Schedule basis as determined locally. The Contractor has flexibility to vary the agreed 
quantity of each Maintenance Activity and/or individual Schedule total, where multiple Schedules are 
used, by ± 20 per cent (or any other figure as determined locally by the department). 

Beyond the locally agreed discretionary level, prior authorisation from the department will be required. 
The department may: 

• reallocate funds from some other Maintenance Activity in the Schedule(s), retaining the 
original Network Schedule Total(s) 

• varying Activity quantities outside the discretionary limits but maintaining the agreed Network 
Schedule Total(s) 

• approve the Work as a variation to the Contract, and 

• not approve the Work. 

On a cautionary note, the department's delegation of the network maintenance management role to 
the Contractor, should not be seen by the Contractor as an opportunity to undertake more profitable 
activities at the expense of higher priority, to less profitable activities. The Contractor is to act in the 
best interests of the owner of the asset. The department may audit the Contractor's performance in 
this area. 

The Contractor must advise the department as soon as possible if a financial loss is anticipated under 
the Contract. 

2.8.2 Variations 

Variations to the Contract involving a change to the Total Contract Amount, including providing 
additional funds, are at the department’s discretion and apply in a limited number of situations (such 
variations may involve changes to scheduled rates and/or lump sums): 

• quality changes to scheduled Activities 

• nominated additional Activities (not in the Schedules)  

• nominated new or additional Minor Works items 

• Emergency Maintenance 

• omission or decrease in Work 

• defective work accepted by the department at a reduced cost 

• public notification of significant traffic changes (if ordered by the Principal), and 

• alterations of Public Utility Plant or ancillary Works and encroachments. 

2.8.3 Payment claims 

While payment claims will be made on a monthly basis (or other agreed period), consideration will be 
given in hardship cases only for interim payments to be made to the Contractor. 

Claims are to be on a Schedule of rates basis for quantities actually completed during the claim 
period, except for lump sum Activities which are to be claimed on a pro rata basis, and Provisional 
Sum Activities which are to be claimed on an agreed quotation basis. 
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The Queensland Government has introduced new payment laws under Building Industry Fairness 
(Security of Payment) Act 2017 (Qld) (BIF Act) to make the building industry fairer. The BIF Act has 
changed the current requirements for payment claims, subcontractor's charges and adjudication. 

2.9 Initiation of Work 

2.9.1 Intervention Level / Response Time 

All routine maintenance defects are to be logged once the defect has reached the Initial Intervention 
Level and Maintenance is to be undertaken before the Defect reaches the Upper Intervention Level. 
There may be instances outside the norm where, in some locations on the network, Maintenance may 
not be able to undertake due to lack of funding or other reasons, before the Upper Intervention Level 
is reached. 

The Response Time for carrying out a Maintenance Activity on each individual road within the 
network, after the relevant Upper Intervention Level is reached, shall be as set out in the Guidelines. 

It may be appropriate for the Upper Intervention Levels of one road to differ from that of another road 
within the same network because of the road category as given in the IL / RT criteria. 

If a defect becomes hazardous to road users as per hazardous defects identification methodology 
indicated in the Guidelines, then such defect must be actioned within the given timeframe. 

2.9.2 Department initiation 

The department may direct the Contractor to carry out scheduled Maintenance Activities, at specific 
locations within nominated time limits, as ordered Work. Rates / lump sums for such Work may be 
increased if warranted and approved by the department. 

3 Key contractual elements 

3.1 Type of Contract 

3.1.1 General 

RMPC can be categorised by: 

• the duration of the Contract, and 

• the composition of the network. 

3.1.2 Duration 

There are two different aspects of duration: 

• Unless agreed in writing by the parties, there is a fixed Contract Period of up to 24 months, 
corresponding to two financial years. The fixed Contract Period should not exceed 24 months. 

• The department guarantees to renew the RMPC for a period of up to one year (the 
Guaranteed Renewal Period), provided the Contractor performs satisfactorily and achieves 
agreed performance targets. 

Either party may withdraw from the agreement without cause by giving the appropriate notice: 

• the department – one year, or 

• the Contractor – one year. 
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Grounds for earlier termination or modification to the agreement period would include: 

• by mutual agreement 

• fraud, maladministration or gross misconduct by either party (immediate termination) 

• failure by the Contractor to attain agreed productivity targets (possible non-renewal of the 
Contract at the end of the Contract Period) 

• failure by either party to abide by the conditions of the Contract (possible termination), or 

• unacceptable performance by the Contractor (possible non-renewal of the Contract at the end 
of the Contract Period). 

3.1.3 Composition 

The network for the Contract Period will generally comprise those roads maintained by the Contractor 
under previous arrangements; however, the network may be subject to minor redistribution by the 
department. 

The composition of the network can only be changed for subsequent Contract Periods where at least 
12 months’ notice is given to the Contractor, such that, unless otherwise agreed, those changes will 
apply from the first day of the following Contract Period. 

Changes to the network cannot be made during a Contract Period except where the parties agree. 

3.1.4 Extent of changes 

For other than Australian Government-influenced changes to National Highways, any deletions from 
the network must not be such as to reduce significantly the extent of maintenance to be carried out by 
the Contractor. 

3.2 Work included under RMPC 

3.2.1 Routine Maintenance 

RMPC is predominantly an arrangement for carrying out Routine Maintenance on the network. 

Routine Maintenance Activities are listed in the department’s Routine Maintenance Guidelines. 
Wherever possible, Activities included in RMPC Schedules should ensure that the agreements remain 
predominately output-based. See Clause 4.1 regarding monitoring of Works on an output basis. 

The department will, in the case of Routine Maintenance, determine, as appropriate, indicative 
Network Schedule Total(s) for: 

• the National Highway Network, and 

• the Other State-Controlled Network. 

as well as discretionary percentage limits that apply to each Maintenance Activity (on a network basis) 
and/or individual Schedule totals where multiple Road Schedules are used. The Contractor, in carrying 
out its various roles, will be required to adapt to the changing Maintenance needs of the network by 
varying the various Network Activity quantities and/or individual Schedule totals, so not to exceed the 
relevant Network Schedule Total(s). Changes outside this discretion require the department’s 
approval. 
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3.2.2 Emergency Maintenance 

The RMPC will also include Emergency Maintenance. The Contractor must advise the department no 
later than the morning of the next working day of Emergency Maintenance involving fatalities. 

The estimated expenditure of the Emergency Maintenance is to be advised to the Principal once 
known, so that any effect on the agreed network total funding can be determined. 

There are two elements of Emergency Maintenance. 

‘Make Safe’ Work 

This Work is to be performed immediately by the Contractor when the emergency occurs. The 
department must be notified as soon as possible after the emergency situation arises. The claim for 
the Work can be included in the next payment claim. 

In general, there will be some provisional amount within RMPC to pay for Emergency Maintenance 
Activities, listed under Maintenance Activity Numbers 450 and 452. The department may allocate a 
reasonable amount based on previous years expenditure to manage emergency maintenance 
efficiently. Works stemming from an emergency call out will need to be approved by the Principal. If 
approved, the Works will be funded on an as-required basis and priced by reference to existing 
Activity scheduled rates, standing offers or daywork schedules unless otherwise agreed. 

Substantial further Work 

After making the network condition safe, the Contractor shall notify the department for any further 
Work and seek approval prior to undertaking. 

3.2.3 Minor Works (applicable to Contractors with single invitee status) 

For Minor Works to be included under the conditions of the RMPC, such Works must have an 
estimated annual aggregate amount of $500,000 or less for each Contract. Only Contractors which 
have been assessed with Single Invitee status will be able to be included for Minor Works with 
RMPC Works. This provision simply provides a further option to facilitate efficient Contract Documents 
and does not remove or override the assessment of Single Invitee delivery under the policy statement. 

The Contractor and the department will agree on the quantities, rates and lump sums to complete the 
Works and the relevant design and construction standards, including any drawings and Specifications. 

The Minor Works should also be given a separate job number so that accounting of the value of this 
Work can be undertaken. 

3.2.4 Dayworks 

Daywork Schedules include rates which may be used for payment of completed unscheduled 
Activities, Emergency Maintenance or other agreed work. Clause 7 Variations of the General 
Conditions sets out where daywork rates may apply. 

3.2.5 Provisional Sums 

Where Activity quantities are difficult to estimate and pay on a unit rate or a lump sum pro rata basis, 
because of the unpredictable nature of the Work, the parties may agree to use a Provisional Sum in 
the Network Schedules where permitted (Attachment 3 of the Guidelines indicates those Activities that 
may be subject to a Provisional Sum). These Provisional Sums may be subject to discretionary 
changes by the Contractor. 
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3.3 Liability for non-performance of Maintenance 

The law relating to non-feasance (that is, not liable for damages for negligence for failing to carry out 
road maintenance) was changed as a result of the High Court decision made in Brodie v Singleton 
Shire Council. Australian states and territories have responded to this landmark case in differing ways 
through individual legislation and amendments to Acts. 

In Queensland, the situation is: 

• The Civil Liability Act 2003 (Qld) (the Act) amends the law concerning the liability of road 
authorities. 

• In particular, one provision of the Act (Section 37), in effect, partly overrules the High Court 
decision of Brodie v Singleton Shire Council and partially returns the law to the former ‘non 
feasance’ principle. 

• The Act applies to both personal injury and property damage. 

• The Act also acknowledges the limited resources available to public authorities, such as the 
Department of Transport and Main Roads – see Section 35 of the Act. 

• Notwithstanding the Act, RMPCs, with their obligations between the department as Principal 
and the Contractor, take effect in their own terms. RMPCs contain a series of indemnities 
between the department and Contractors that impose obligations on each party and which 
depend on each case. 

The department and Contractors should remain vigilant in performing their duties under RMPCs and 
maximise the use of the limited resources available to them. 

Districts should be aware that RMPCs contain indemnities between the parties for liability arising out 
of non-performance of maintenance of an RMPC. Indemnities flow both ways under the 
RMPC – some in favour of the department as Principal and some in favour of the Contractor. 

Risks, insurance requirements (including public liability) and indemnities are covered in Clause 8 of 
the General Conditions. Clause 8 provides that the Contractor shall indemnify the Principal for loss 
and damage (including costs), whether for property damage or personal injury, arising out of the 
performance of the Contract by the Contractor. The Contractor's liability is reduced to the extent that 
an act or omission of the Principal contributed to such loss. 

Clause 8 also contains an indemnity given by the Principal in favour of the Contractor. 

Under this Clause, provided the Contractor is fulfilling his inspection and recording obligations, the 
risks associated with non-performance of Maintenance for Defects that were: 

• unknown to the Contractor, or 

• known to the Contractor and below the Upper Intervention Level and not a hazardous defect 
at the time of inspection, or 

• known to the Contractor and exceeded the Upper Intervention Level, but where the Contractor 
fulfilled its obligations under the Contract by prioritising and delivering Works as per IL / RT or 
formally seeking a reallocation. 

In addition, where the Contractor has performed its obligations in accordance with the Maintenance 
Activity Standards, then the risks will be with the department. 
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The indemnity given by the Principal to the Contractor does not cover the situations where: 

• the Contractor is negligent in carrying out any work, or 

• the Contractor failed to identify any Defect which should have been identified as part of the 
contractual obligation, or  

• the Contractor failed to carry out inspections as agreed in the Contractor’s Quality Plan, or 

• the Contractor knows of the Defect, but fails to remedy the Defect within the times prescribed 
under the Contract or approved Maintenance Activities Schedule 

Under above circumstances, any legal costs will not be covered which the Contractor may incur in 
responding to these negligence Claims. 

The best protection against liability for a Contractor carrying out Maintenance is: 

• to have demonstrated procedures for the identification of Defects in accordance with 
IL / RT criteria and the scheduling of Maintenance Activities to remedy the Defects. 

• to have appropriate Maintenance Activity Standards 

• to have appropriate MMS in practice 

• to adhere to these procedures and standards. 

Under no circumstances should identification or planning of Maintenance Activities be carried out on 
an ad hoc basis. 

3.4 Quality, safety and environmental requirements 

The Contractor is required to have a third-party quality system or have completed Form C6089. For 
compliance with the RMPC, Quality Plans may be added to the system or guide. 

Specific Quality Plans for the RMPC are required for: 

• A SAMM 

• maintenance operations 

• safety, including traffic management 

• environmental management. 

For operational quality, the Contractor may build on the department’s Activity Standards which are 
included in the Guidelines. 

The emphasis of the safety plan for RMPC revolves around the control and consequences of traffic in 
the vicinity of Maintenance operations and the provisions of the current Work Health and Safety 
Act 2011 (Qld). The Contractor shall guide traffic safely past the Work in accordance with traffic 
guidance schemes based on the department’s Manual of Uniform Traffic Control Devices. The 
department may require the Contractor to notify the public of significant changes to normal traffic in 
advance. The Contractor shall advise the department of any notifiable incident under the Work Health 
and Safety Act 2011 (Qld) as detailed in Clause 9 of the General Conditions. 

The department is committed to implementation of best practice environmental management. The 
current Environmental Protection Act 1994 (Qld) states that all members of the community are subject 
to a general environmental duty of care to take all reasonable and practical measures to prevent or 
minimise environmental harm. 
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To ensure the department complies with all relevant legal obligations at each Work Site, the 
Contractor shall be responsible for environmental management associated with the Works. This 
includes: 

• obtaining all licences, permits and approvals (not already obtained by the Principal) and to pay 
all fees due as required by all relevant Acts, Regulations and local laws from the appropriate 
authorities and departments 

• preparation of an Environmental Management Plan (EMP) (Maintenance) in accordance with 
the requirements set out under Clause 10.5 General Conditions 

• implementation of the EMP (Maintenance), including at least one internal environmental audit 
during the Contract. 

Contactors with an accredited environmental management system may submit their 
EMP (Maintenance) in a format compatible with their existing system. 

The Contractor must notify the Principal’s Representative of an environmental incident that occurs 
during the performance of the Work under the Contract as soon as practicable. This does not negate 
the Contractor’s responsibility for reporting the incident to the administrating Authority as per the 
Environmental Protection Act 1994 (Qld). 

Where Works involve with the quarrying activities, special conditions will apply under the Mining and 
Quarrying Safety and Health Act 1999 (MQSH Act). The MQSH Act will not apply if the quarrying pit is 
directly adjoining the road area under construction. The MQSH Act is in addition of existing obligations 
and liabilities under the Contract as detailed in Clause 9.5 of the General Conditions. 

3.5 Other significant features 

3.5.1 Insurance 

Where the Contractor is a Local Government (LG), the Contractor is required to arrange its own 
insurance under RMPC. This includes: 

• workers’ compensation 

• insurance of the Works (including Minor Works if required) 

• public liability, and 

• professional indemnity (where Minor Works incorporating design is included). 

Where the Contractor is RoadTek, the Queensland Government policy of self-insurance applies, 
except that workers’ compensation coverage is required. 

3.5.2 Rework 

The Contractor may use its discretion as a first approach to undertake a low-cost attempt to remedy a 
Defect. If that approach results in premature failure and requires a subsequent high cost thorough 
solution, then the department, where it agrees that this approach was an attempt to achieve best value 
for the department, will include the costs of both approaches within the Network Schedules Total(s). 

Both Activities must previously be included in the Schedule or the parties may agree in advance to 
such an approach. 
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3.6 Dispute resolution 

It is expected that any disputes that may arise under RMPC will be settled promptly: 

• where the Contractor is a LG — in accordance with the current Partners in Government 
Agreement between the state government and Local Government Association of Queensland, 
and 

• where the Contractor is RoadTek — in accordance with the dispute resolution process as set 
out in a mutual obligations agreement between local delegates of the RoadTek and the 
district. 

4 The RMPC process 

4.1 General 

There are a number of processes involved with forming the Contract and undertaking Works under 
RMPC arrangements. The processes are depicted in Figure 4.1.1-A, which show the steps involved 
with forming the RMPC SAMM. 

4.1.1 Planning prior to agreement 

Budget and Intervention Levels 

The department will advise the Contractor of an indicative Network Schedule Total(s) based on: 

• JMRAs and other Maintenance Needs assessments 

• Actual funding strategy 

• previous Maintenance Needs Surveys 

• the current departmental road network strategy 

• planned future programmed Maintenance, rehabilitation and reconstruction Works 

• current backlog list for the network 

• historical levels of Maintenance expenditure. 

Intervention Level and Response Time parameters in the IL / RT must not be negotiated to maintain 
the network with the constrained budget. Instead defect prioritisation as per IL / RT criteria should be 
carried out once all the Defects have been captured in inspection cycles. Cash flow forecast based on 
JMRA and historical maintenance delivery is critically important to deliver consistent maintenance 
throughout the year. 

Joint Maintenance Requirements Assessment 

This assessment is a joint departmental / Contractor assessment of the network for the purpose of 
determining the extent of the Maintenance Activities for the forthcoming Contract Period. 

The JMRA will identify, for each road on the network: 

• the specific Maintenance Activity required 

• the priority for Works 

• approximate Work quantities for Maintenance Activities and any Minor Works necessary. 
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The value of the Work identified and agreed during the JMRA is to match the indicative network 
Schedule Total(s) that reflect the intent of the road network strategy. However, work delivery during 
the RMPC cycles should be performed based on the identified priority Works. Refer to the Guidelines 
for further information about the JMRA. 
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Figure 4.1.1-A – Management of RMPC processes (example for a 12-month Contract Period) 

 July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun  

 
1. Summary of 

Contract 
Period / 
Negotiations 

Pre-Agreement 
Process (April-June) 
and Reaching 
Agreement by the 
end of June 

RMPC CONTRACT PERIOD 
1 July to 30 June 

 
 

  

Pre-Agreement 
Process (April-June) 
and Reaching 
Agreement by the 
end of June 

Next RMPC Contract Period 
1 July to 30 June 

2. Recommended Progress Report 
Periods 

Progress Period 
#1 (July-Sept) 

Progress Period 
#2 (Oct-Dec) 

Progress Period 
#3 (Jan-Mar) 

Progress Period 
#4 (Apr-Jun) 

 

 X Progress 
Report #1 X Progress 

Report #2 X Progress 
Report #3 X Progress 

Report #4 

Notes:  

(1)  X indicates that the Contractor must prepare and present Progress Reports to the Principal no later than 2 weeks after the 
completion of the relevant Progress Period. 

(2)  The Contractor will be given two weeks’ notice of any Progress Meetings to consider unsatisfactory / unclear Progress 
Reports. Such meetings are at the Principal’s discretion. 

3. Recommended Contract Review 
Periods / Meetings 

Note: Performance Report (Form C6092) and 
RMPC Performance Assessment Template to 
be completed prior to each Contract Review 
Meeting 

Contract Review Period A 
(July-Dec) 

^Contract Review Meeting must be held 
before mid-February  

Notes (1) ^ indicates Contract Review 
Meeting 

Contract Review Period B 
(Jan-June) 

^ Final Contract Review 
Meeting must be held 
before the end of August 
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Figure 4.1.1-B – System approach to management of maintenance 

PRIOR TO RMPC YEAR REPETITIVE CYCLE DURING RMPC YEAR

 SYSTEMATIC APPROACH TO MANAGING ROUTINE MAINTENANCE

Joint 
Maintenance 
Requirement 
Assessment 

(JMRA)

 Budget and 
Prioritised RM 

Works

Identify Defects 
and Appropriate 

Maintenance 
Activities

Schedule

Forward Estimate 
of Expenditure

Prioritised 
defect l ist

Maintenance 
Activity Unit 

Rates

Quantities 

Identified Minor 
Works / other 
MPO Elements 

works

Inspect Road (Log defects 
as per IL/RT Initial 
Intervention Level)

List Defects 

Identify Maintenance 
Activities to fix defects

Network Inspection 
Report

Work Requests 

Forward List of Works

Identify Prioritised  Work 
as per IL/RT criteria

Collate Work for 
efficiency as Work Orders

Work Orders to 
Maintenance Crews

Perform Work as per 
Quality Plan

Record resources used

Record Measurement 
of Work

Measure Work 
Completed

Planning Prior to 
Agreement Reaching Agreement Identify Maintenance In 

Advance Plan and Prioritise Undertake 
Maintenance

Record of Completed 
Maintenance

Produce Monthly 
Progress Claim and 

Submit

Check Quality  of 
completed Work for 

any Corrections

Sign Agreement 

Legend
RM – Routine Maintenance

RMPC – Road Maintenance Performance Contract 
MPO – Maintenance Preservation and Operation

Further review and 
negotiate on 

Schedule rates if 
required.   
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Identify Defects, relative priorities, Maintenance Activities, Maintenance Activity rates and 
quantities 

It can be expected that the needs of the network established during the JMRA process will vary from 
the indicative network budget figure. During the planning phase, an iterative process based on the 
work priority, is carried out in reaching agreement to a conforming Network Schedule(s). 

The iterative process for reaching agreement has the aim of identifying Defects, Maintenance 
Activities, Maintenance Activity quantities, unit rates, lump sums and Provisional sums to ensure the 
indicative Network Schedule Total(s) are not exceeded. 

The use of work priority in balancing network needs to available budget is detailed in Clause 4.1.2. 

Schedule 

The outcome of the iterative process is agreement by the department and Contractor to Network 
Schedule(s) and Intervention Level Schedules to apply for the forthcoming Contract Period. 

4.1.2 Reaching agreement 

Sign agreement 

After agreement on the contents of the Network Schedule(s), there are a number of documents to be 
completed by both parties to create the agreement. 

Form C6084.1 

It should be noted that the Schedules included in the Contract can be based on a number of criteria. 
These are Network Schedule(s) – generally identified, individual road sections, Works remote or in 
close proximity to the Contractor’s depot, specific Maintenance Activities where economy of scale 
considerations provide best value and any combination of these approaches, as agreed with the 
department. 

Form C6084.2 

Prior to completion of this Schedule, it is necessary for the Contractor and the department to agree on 
the proposed discretionary limits for various Maintenance Activities and/or individual Schedule totals 
where multiple Schedules are used. 

Form C6095 

It should be noted that, the Upper Intervention Levels contained in the Guidelines are the approved 
Intervention Levels for the Contract. 

Form C6084.3 

Minor Works up to an estimated annual aggregate amount of $500,000 for each Contract may only be 
included in the RMPC where the Contractor is also a Single Invitee. 

It should be noted that the process for reaching agreement is similar to that used for Single Invitee 
capital Works projects such as Transport Infrastructure Contract – Sole Invitee (TIC-SI) or Minor 
Infrastructure Contract – Sole Invitee (MIC-SI). 

Forms C6086 and C6087 

All items of labour, plant, equipment and materials likely to be used in managing and carrying out the 
Works under the Contract should be included by the Contractor, together with associated rates agreed 
with the department. 
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Supplementary conditions of Contract 

These conditions will generally be initiated by the department to cater for local circumstances 
associated with the Contract. 

Ratification notice 

When required by either party, these notices should be received by the other party before the start of 
the Contract Period to allow time for authorisation of financial programs and the authorisation by 
appropriate staff or local government. 

Form C6094 

This agreement sets out in writing all matters agreed by the parties during the ‘reaching agreement’ 
stage. Some matters could be hours and Days of work and information required by the department for 
inclusion in Progress Reports. Commencement of work may be conditional on ratification of the 
agreement by either party using a ratification notice. 

Schedule C7810.S10.RMPC – Ethical Supplier Threshold 

The new updated Queensland Procurement Policy includes two key new provisions – the Ethical 
Supplier Threshold and the Ethical Supplier Mandate. 

It is now mandatory that the Tenderer must comply with the Ethical Supplier Threshold. Failure to 
comply with the requirements of the Ethical Supplier Threshold is a 'substantial breach' as detailed in 
Clause 12.4 of the General Conditions. 

Forward estimate of expenditure 

Once the agreement is signed, the department is required to forward an estimate of expenditure for 
the Contract. 

4.1.3 Identify Maintenance in advance 

Survey road network and network inspection reports 

The Contractor shall use a systematic approach to manage Routine Maintenance as required under 
the Contract; Maintenance Works, including Defect, Maintenance Activity, location and so on, should 
be identified through regular network inspections. The Contractor is required under RMPC to include, 
in the management Quality Plan, its procedures for the identification of Work in advance. 

Details from these network inspections are to be detailed in network inspection reports. These reports 
must be kept up-to-date to demonstrate compliance with the Quality Plan and to provide any 
information on the network the department requires. 

List Defects and identify Activities to fix 

The Guidelines list Defects and associated Maintenance Activity combinations to repair the Defect. 

In addition, the Guidelines also list the initial Intervention Levels for recording Works into the Forward 
List of Works and the Upper Intervention Levels which Defect is to be repaired before reaching it. If a 
Defect was unable to fix before reaching the Upper Intervention Level due to a valid reason, then the 
Defect should be fixed within the Response Time. 

Clause 4.1.2 details the use of Intervention Levels for recording of Works. 
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Routine Maintenance Performance Assessment and Strategic Analysis 

The department will require information to assess routine maintenance element performance and 
effectiveness of revised Intervention Level and Response Time (IL / RT) criteria contained within the 
Guidelines. This will require inspection details, Defect information and defect rectification details from 
the Contractor to be collected annually or as required during the Contract period. 

Work requests 

In addition to Works being identified through road network surveys, outstanding Works will be reported 
to the Contractor through Work requests. 

These requests may be raised by the department based on, the public or a road user complaint or 
other means. The requests need to be investigated by the Contractor and included in the prioritised 
Forward List of Works if justified. Such work requests are also considered as 'Ordered Work' Defects 
and get corporate priority 2 for rectification. 

4.1.4 Plan and prioritise 

Forward list of Works, identify priority Works and collate Work as Work orders 

It is a mandatory requirement that, to the maximum extent possible, prioritised Works are planned in 
advance. The Forward List of Work is used for this purpose. The Contractor is required to maintain a 
current Forward List of Works for inspection by the department at any time. 

Defects should be recorded in the Forward List of Works, and be prioritised having regard to the 
Defect Scoring methodology explained in the IL / RT criteria in the Guidelines. 

It is not mandatory to record Defects with the Maintenance Activity into the Forward List of Works; 
however, if not recorded, the Contractor’s quality system should clearly demonstrate the way Works 
are delivered in the field. 

An up-to-date Forward List of Works for the network also allows the Contractor to plan Works to 
achieve operational efficiencies. 

The Contractor uses the prioritised Forward List of Works to schedule Works onto Works orders for 
action by Work crews. In scheduling the prioritised Work to Work orders, the Contractor should aim to 
achieve operational efficiencies such as reducing the proportion of travelling time in the day, economy 
of scale considerations, use of specialised Work crews and timing of preventative type maintenance. 

4.1.5 Undertake Maintenance 

Perform Work as per Quality Plan and record resources used 

The Contractor undertakes the prioritised work detailed on the Works orders in accordance with 
Activity Work procedures included in the Contractor’s Quality Plan. These Work procedures may be 
based on the Guidelines. 

The Contractor, in carrying out Works, is also required to observe the procedures contained in the 
safety and environmental management plans for the Works, as well as recording resources used to 
provide actual costs of the Works for internal performance assessment. 

The quality system requirements for undertaking RMPC Works are set out in Clause 10 of the 
C6083 General Conditions. 
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Provisional Sums 

The procedure for using Provisional Sum Activities shall be: 

• Where Provisional Sums are permitted, the parties agree, at the time of the RMPC 
negotiation, those Maintenance Activities that are difficult to estimate and pay on a lump sum 
or unit rate basis in view of the unpredictable nature of the Work. 

• For the Maintenance Activities identified, a Provisional Sum allowance is made in the 
Schedule for the Work, based on records of past Works and field inspections. 

• When Work is required during the year for these Maintenance Activities, the Contractor 
provides a quotation to the department for approval to carry out the Work. 

• Work undertaken by the Contractor is reimbursed as per the agreed quotation as part of the 
payment claim for that period. 

• Quotations for the Work may be based on RMPC Network Schedule rates, standing offer rates 
or daywork rates. 

The department may provide blanket approval for Provisional Sum work undertaken on a repetitive 
basis during the term of the Contract or for Provisional Sum work of relatively low dollar value where: 

• the risks associated with not obtaining a quotation are less than the cost of administering 
before approval 

• the department does not wish to delay the supplier unnecessarily for each component of work, 
and 

• dissections of costs incurred are provided with each payment claim. 

Monitoring of Works on an output basis 

The levels of unit rate / lump sum and daywork / Provisional Sum expenditure will be monitored each 
year to assess the extent to which RMPCs facilitate delivery on an outputs basis. As a guide, it is 
expected that no more than 10 per cent of the value of any individual Contract will be delivered on a 
daywork / Provisional Sum basis. 

4.1.6 Record of completed Works 

Measure and record Work completed and produce Payment claim 

The Contractor is required to measure the extent of all Work undertaken in terms of the Maintenance 
Activity unit of measure. It is in the Contractor's interest to measure the Work done accurately as 
payment will be based on these records. It is possible that audit surveillance checks will be 
undertaken by the department on the reasonableness of work claimed for reimbursement. 

Payment claims are normally made on a monthly basis unless otherwise agreed by the department. 
Claims are on a Schedule of rates basis for quantities completed during the claim period, except for 
lump sum Maintenance Activities (which are claimed on a pro rata basis) and Provisional Sum 
Maintenance Activities (which are claimed on an agreed quotation basis). 
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Details of the payment claim format and supporting documentation required to accompany the claim is 
set out in Clause 5 of the C6083 General Conditions. In addition to details of work done under the 
various Schedules, a completed revised program expenditure flow for each Schedule, with progress 
against each network and/or individual Schedules, dayworks and variations, may be required if 
directed by the department. 

Progress payment should be made by the department within 20 Business Days of receipt of the claim. 
Progress payments are the subject of Clause 5.7 of the C6083 General Conditions. 

4.2 Administration of the Contract 

4.2.1 Contractor 

The major aspect of Contract administration by the Contractor revolves around discretionary changes 
to the network or individual Schedule quantities, within the nominated percentage limits, to reflect the 
needs of the network. When a discretionary change is made, the Contractor does not need to refer the 
matter to the department, but any changes must not exceed the Network Schedule Total(s). 

When unexpected situations arise, or there is no scope for further discretionary changes, the 
Contractor must obtain the department’s approval before undertaking the work. 

The Contractor is required to present regular (every three months or any period as determined by the 
department) Progress Reports to the department that highlight local network obligations, 
management, financial or operational aspects for the progress period. The department may require a 
formal progress meeting to discuss the content of the report. 

4.2.2 The department 

Under the RMPC's performance approach, it is necessary for the department to certify payment 
claims, as well as provide detailed assessment of the Contractor’s performance at the Contract 
Review Meetings, which is to be held at a time determined in the initial Contract negotiation. 

4.2.3 Additional activities 

The Contractor must advise the department as soon as possible of any recommendation to add or 
change Maintenance Activities to the existing list of Maintenance Activity types (as listed in the 
chapter 5 of the Guidelines). 

4.3 Renegotiation 

For other than the initial Contract Period, there will be sufficient information available for: 

• the Contractor to demonstrate its productivity achievements 

• the department to assess the Contractor's performance. 

This should be available in May / June, prior to each new RMPC Contract begins. 

Such information is fundamental to the formation of each new RMPC, especially the Guaranteed 
Renewal Period. The formal reviews provide a forum for demonstrating the partnering and obligatory 
features of RMPCs. 
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5 Productivity and performance 

5.1 General 

RMPCs are required to demonstrate value for money and be competitive with the value that could be 
achieved via open tender. 

Contract productivity and performance needs to be considered from a number of perspectives. Value 
is multidimensional as reflected in the Queensland Procurement Policy and the reporting requirements 
in the Transport Infrastructure Act 1994 (Qld), which indicates the need to demonstrate efficiency and 
effectiveness and to achieve best quality work for the department’s network. 

In the past, emphasis was placed on productivity improvement and other benchmark performance 
assessment. These measures are still used, but have been modified. Productivity improvement is still 
used, but other outcomes that need to be understood and measured are safety, Work effectiveness, 
road user satisfaction and administrative efficiency. The achievement and improvement of these 
outcomes is facilitated by a cooperative and relational approach by the parties to the Contract. 
Improved performance should be driven by the setting of challenging, but achievable, targets 
underpinned by an effective benchmarking system, which facilitates improvement in all the identified 
areas. 

5.2 Performance assessment methodology 

The performance assessment methodology includes productivity gains measurement and the 
assessment of the Contract performance, based on rating key performance indicators (KPIs). Two 
instruments that measure performance of RMPCs are: 

• productivity improvement, measured annually and expressed in terms of dollar gains and 
percentage improvement (this is a continuation of the current approach), and 

• performance assessment, based on qualitative and quantitative assessments of KPIs. 

The objective of performance assessment methodology is to provide a basis to assess overall 
Contract performance and establish benchmarks so efficient practices and systems are adopted. 

The methodology requires districts to form their own targets while measuring achievement against 
state-wide targets. In return, Contracts will be measured against each other to indicate a snapshot of 
the current compliance within RMPCs which can be used in determining future performance targets. 

Performance assessment measures have a twofold purpose in quantifying ongoing productivity 
improvement and to rate Contract performance in broader contractual and community outcomes which 
the department requires from these Contracts. 

Measuring performance assessment quantifies subjective and objective outputs of RMPCs through 
the management of risks associated by this type of Contract delivery. Outputs measured are 
‘productivity’, ‘workplace health and safety’, ‘road user relationship’, and ‘delivery system 
management’. Delivery system management summarises contractual obligations and measures the 
management of local network issues, process management and operational systems. 

5.2.1 Determining key performance indicators 

The main steps in determining KPIs for Routine Maintenance may involve: 
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Pre-assessment 

• identify scope of KPI assessment (choose important or expensive processes, such as the 
planning and ordering of Works or pavement repairs) 

• understand existing processes, levels of performance and data attributes for comparison 

• establish the team members representing those involved in the process 

• organise a KPI partner (could consider a best practice operator in a related field). 

Assessment 

• visit the Site of a KPI partner, discuss issues and collect data 

• compare processes, identify differences in process and performance, and establish best 
practice 

• assess cause / effect link between differences in process and the performance variation 

• review process to eliminate redundant steps, reduce resource wastage and, where possible, 
reduce time taken. 

Post-assessment 

• document recommendations for change and consult as agreed with partner 

• gain necessary approvals and implement change 

• monitor performance 

• repeat KPI process at regular intervals. 

5.2.2 Performance initiatives 

Performance improvements are not demonstrated solely by a reduction in rates, but can be achieved 
through improvements to the life of the finished Works by changing work practices and by improving 
standards, Work quality and Response Times. Improvements are also gained through changes in 
network geometry and packaging of Works. 

The examples of performance initiatives listed are provided to encourage and exchange information, 
technology and skills that promote the adoption of better processes and achieve improvement in 
Contract delivery. It is suggested that the Contractor and the department discuss productivity 
initiatives. 

Improved Work practices 

• rationalisation of plant / personnel 

• use of mobile traffic lights to control traffic 

• multi-skilling and attention to a number of activities in the same gang trip – for example, litter 
removal, mowing and illegal sign collection by the same crew 

• use of specialist Contractors where appropriate 

• delegation of detailed Works programming to gangs 

• adoption of night work on heavily trafficked roads. 
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New and innovative products 

• material substitution and better use of materials – for example, stabilisation to improve 
substandard materials, use of improved surfacing, use of natural materials where appropriate, 
substitution with long-life alternatives 

• phasing out solvent-based paint and converting equipment to accept water-based paint 

• use of long-lasting traffic control products, and 

• use of herbicides, where appropriate, as an alternative to hand mowing / chipping. 

Use of technology 

• better use of plant and use of improved plant – for example, Flocon machines, Matthews 
Spreaders, asphalt pavers, front deck mowers, jet patchers, and mechanical signpost driving 
systems 

• systematic approach to collect Defects information, including use of computer logged Defects 
in conjunction with improved Maintenance Management Systems 

• better measurement, using more accurate material-measuring equipment, such as load cells, 
and devices for measuring the area of grass slashed. 

Improved project management 

• reduced Intervention Levels and Response Times through improved operation frequency 

• quality assurance – implementation of quality recommendations from the department's 
inspector 

• improved Works programming – for example, activities to suit seasons 

• combining RMPC Works with council Works 

• enhanced cost control through use of the new list of Work and Maintenance Activity payment 
types. 

Geometry of network 

• better balance of network between Contractors 

• redistribution of Maintenance Activities among Contractors 

• reassessment of responsibilities (road network, boundaries of responsibility) 

• agreements (for example, aesthetic Maintenance Agreement for grass cutting) 

• elimination of repetitive work – for example, landscaping / concreting of medians. 

Packaging of Works 

• bulking up of Works to reduce establishment costs 

• cooperative arrangements between Contractors (share resources, Works, staff) 

• combining ordinary Maintenance Works with the Transport Infrastructure Contract – Sole 
Invitee (TIC-SI) or other Works programs 

• use of community groups to save litter collection costs (‘Adopt-a-Highway’) 



 

Road Maintenance Performance Contract (RMPC), Transport and Main Roads, September 2022 30 

• reducing Work – for example, by replacing grass median strips with low maintenance 
vegetation. 

Technology and skills transfer 

• undertake benchmarking, seminars and workshops to share ideas for increased productivity 

• adoption of partnering approach (as opposed to adversarial) 

• active participation in regular reviews, audits and discussions to ensure that implementation of 
new procedures are progressing, and to share suggestions for improvements. 

5.2.3 Supplier benchmarking for key performance indicators 

Comparisons of performance of the RMPC suppliers are required for two reasons: 

• the process of negotiating rates can take account of the relative performance of Contractors 
and their peers 

• reviews of productivity targets for subsequent years can consider the efficiency of the 
Contractor and the best value obtained from the Contractor's peers. 

The supplier benchmarking process involves assessment at two levels: 

• at the local level — where districts compare rates of neighbouring suppliers during the 
negotiation process 

• at the state level — where statistical analysis is proposed. 

The state-wide analysis procedure initially undertakes multi-factor regression of Contract rates for 
19 of the major Activities of the 80 plus Contracts signed each year. This process involved the 
normalisation of the components of Work Activities which contribute to differences or variability in 
rates and which are not directly related to productivity. This may include: 

• economy of scale (relates to – quantity of an Activity) 

• travel time (relates to – the mean travel distance from the depot to Contract Roads) 

• traffic control (relates to – the mean Average Annual Daily Traffic (AADT) for all Contract 
Roads), and 

• materials and costs (relate to – the location of the Contract in Queensland). 

The resulting relationship may be used to predict typical or average rates for that Activity for each 
Contract. 

5.3 Rating and scoring calculations of Contractors 

5.3.1 Productivity gains 

The calculation of productivity gains is determined by comparing unit rates of recurring activities from 
the current Contract year to its previous Contract year, excluding lump sum, daywork and 
Provisional Sum Activities. To analytically correct the comparison, previous years’ rates are 
inflated to align with today’s value using the Australian Bureau of Statistics’ Road and Bridge 
Cost Index (RBCI). 
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The inflation factor used is calculated by: 

 Inflation factor = Current RBCI / Previous RBCI 

where the RBCI value is represented as the December value for each year. This reflects costs 
mid-term in a Contract and is available prior to Contract renewal. This value is supplied by the 
Transport System Asset Management Unit in Transport and Main Roads prior to any analysis being 
undertaken. 

The productivity gain delivered by rate reductions for unit rate Contract Activities can be calculated 
using the following formula: 

 GainsActivity = Quantitycurrent x [(Unit Rateprevious x Inflation factor) – Unit Ratecurrent] 

This is to be done for each unit rate Activity that is used in both Contract years. From this calculation, 
productivity is achieved by: 

 Productivity (%) = [(∑ GainsActivity) / (Contract costcurrent)] x 100 

The total Contract cost for the later year is required to gauge the savings achieved if the previous 
year’s unit rates had been used during the current Contract year. 

Districts are required to document the results obtained from this equation as it is a requirement for 
auditing purposes and will be used in the ‘Performance Area – Productivity’ in the performance 
assessment template. 

To assist districts with calculating productivity, a revised worksheet has been created in the 
performance assessment file. To ensure ease of use, all calculations have been formulated into the 
spreadsheet. Users are required to insert data consisting of the Contract number, Contract 
amount ($), Contract target (% gain), Activity numbers, previous (years) unit rate, current (years) unit 
rate and the current (years) quantity. From this information, the productivity gain or loss will be 
automatically calculated. 

5.3.2 Work health and safety 

Safety in the workplace is the department’s number one priority for its employees, Contractors and the 
public. As such, work health and safety is an important element in ensuring that best practice is 
achieved in Maintenance delivery. 

For mandatory criteria, all assessments in work health and safety require the Contractor to conform to 
all current Work Health and Safety legislations, including: 

• address appropriate systems for recording incidents and accidents 

• ensure appropriate actions are in place to prevent or rectify work health and safety issues 

• incorporate a traffic guidance scheme. 

For the local criteria, the Principal’s Representative and Contractor are able to include issues that 
cascade from mandatory questions with the level of detail required to ensure local issues are delivered 
and addressed. 

5.3.3 Road user relationship 

Public consultation and feedback is the area to be measured under road user relationship. This 
includes the measurement of systems in place to collect public communications and to undertake any 
actions deemed necessary to achieve a positive outcome in the mandatory criteria. 
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Road user satisfaction and public perception are important for the RMPC, due to the potential for 
political influence at the local level and increased road user understanding of sound Maintenance 
delivery. It is essential that measuring feedback and responding to information supplied is a key 
principle in reporting on Contract compliance. 

Contract-specific assessment criteria should be included for assessment as deemed relevant by both 
the Principal’s Representative and Contractor at the beginning of the Contract. 

5.3.4 Delivery system management 

Assessment of Contractors in this key performance area is completed in three parts: network 
obligations, process and operational. Each of these areas relate to how Contracts are delivered, with 
emphasis on the management requirements of RMPC to ensure Maintenance Works are undertaken 
within the appropriate guidelines and Work methods. 

5.3.5 Network obligations 

Network maintenance obligations to the Contract (see Clause 2.4 of this manual) requires the 
Contractor to always act professionally in the best interests of the department, such that funds are 
wisely invested and the asset is maintained accordingly. Assessment of maintenance obligations 
requires the Contractor to indicate its ability to accept and act on its requirements as detailed in the 
Contract Documents. Knowledge of the responsibilities associated with the Contractor role, along with 
evidence of record keeping and reporting, are criteria to be addressed. 

5.3.6 Process 

RMPC requires a systematic approach to manage a Contract, as detailed in Clause 4 of this manual. 
As such, details stipulating the mandatory quality practice requirements are to be addressed, based 
on their existence and implementation. Assessments primarily focus on whether the Contractor has 
adhered to all process requirements, including any supporting documentation. This also includes 
record keeping, which details process driven activities (such as detailing non-conforming materials) 
through systems developed for undertaking such tasks. 

5.3.7 Operational 

Measures for operational compliance are guided around criteria that enable the transfer of captured 
knowledge to be shared between parties to the Contract. Applications capturing the results of 
Maintenance operation, such as the use of data collection systems, control of documentation and 
details of audits and inspections, make up the assessment critique. 

5.4 Rating and scoring calculations of Principal’s Representative 

The assessment of the Principal’s Representative (the department) is a new concept which has not 
been undertaken previously for RMPCs. Questions in the Principal’s Representative section 
complement a selection of those in the Contractor’s section which need to be actioned or noted to 
achieve compliance (for example, Contractor supplied payment claims in the agreed timeframe – 
Principal’s Representative finalised payment of Claims in agreed timeframe). In this manner, any non-
compliance in the Contract can be tracked to where the responsibility resides, and comments are 
included to justify an action. 
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5.5 Performance assessment template scoring 

KPIs are intended to indicate how well the Contract is performing against nominated compliances. The 
ratings consist of two sections: ‘mandatory assessment’ and ‘local assessment’. The new system has 
removed the previous scoring system (of score criteria between 1 and 5) and replaced it with a less 
subjective method of assessment. Each assessment criterion is listed as a question, with only a ‘Yes’ 
or ‘No’ answer. The final tally for each criterion, including mandatory and local assessments, reflects 
on the level of compliance achieved for each key performance area by the Contract out of a score 
of 10. The calculation is as follows: 

 KPI score = [(count of 'Yes' assessment ratings) / (number of all assessment criteria)] x 10 

The mandatory assessment criteria are taken from the Quality System Requirements – Evidence 
Guide, as Table 1 ISO 9001 Elements for RMPC Works – Evidence Guide. The value achieved at the 
end of assessment indicates the level of compliance to the mandatory requirements for the Contract 
and highlights the level of risk to the department for each Contract. For state-wide comparisons and 
reporting, the compliance to the mandatory assessment will be used. This will highlight the level of risk 
that is being incurred by the department or by Contractors. 

The local assessment is a combination of selected mandatory assessments, with the inclusion of any 
local specific questions. All mandatory questions to be used in the analysis are to be checked in the 
‘tick-box’ located in the green column. This is to indicate which questions have been selected for the 
local assessment. Those not ticked imply the Principal’s Representative acknowledges that suppliers 
are not able to comply with those topics and, therefore, liability issues as a result of non-compliance to 
these are to be borne by the department. 

The purpose of developing criterion such as this is an indicator that the localised issues, which have 
greater importance to the delivery of Maintenance, can be the focus for the Contract team and delivery 
based on practical assessment can be monitored. 

All assessment questions must be derived and agreed before the Contract commences. 

All Contracts must undertake a minimum of two assessments (mid and end of Contract year) per 
Contract; however, additional assessments can be undertaken during the Contract year if required. 

5.6 Reporting on performance assessment 

Performance of each RMPC Contract must be assessed regularly to ensure compliance with the intent 
of RMPCs — ongoing satisfactory performance by the Contractor. Performance assessment 
methodology forms constitute the tool to be used. Results achieved from the reports will enable local 
managers and Contract parties to understand the risks associated with the level of compliance and to 
decide how to manage this risk so liabilities lie with the party best able to manage the risk. A risk and 
consequence profile assessment matrix is being developed, with the aim to assist Principal’s 
Representatives and Contractors in understanding the risk from the level of compliance and to provide 
a mechanism to assist in managing their Contracts at a local level. 

Performance assessments should be undertaken at least twice per year. Principal’s Representatives 
are encouraged to use this monitoring tool more frequently where the risk is considered high. 
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Appendix 1: Road Reference system (RR) conventions 

Road referencing system 

Lane and Carriageway Numbering 
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Glossary of terms 

Term Meaning 

Carriageway 
The part of a road section that conveys traffic on a single formation 
and is delineated into one or more lanes. 

Carriageway Code 
The code representing the allowable carriageway name(s) for a 
carriageway on a road section. 

Lane 
That part of a carriageway that conveys a single stream of traffic in the 
direction of gazettal or opposing it. 

Lane Code 

The code representing the allowable lane name(s) for a lane on a 
carriageway section. The lane code is an alphanumeric code which will 
never be repeated across a road section width. Numeric codes will be 
used for through-lanes. Alpha codes will be used for lanes other than 
'through' lanes, such as median strips, parking and turning lanes. 

Major Culvert 

• metal culverts (steel and aluminium): 
o at least one barrel (cell) with span, height or 

diameter ≥ 1.2 m, or  
• all other culverts: 

o pipes with at least one barrel (cell) with 
diameter ≥ 1.8 m, or 

o rectangular / oval / arch culverts at least one barrel (cell) 
with span > 1.8 and height > 1.5 m. 

o stock and pedestrian underpasses 
(refer to structure definitions in Part 1 of the Structures Inspection 
Manual, which is published online at 
https://www.tmr.qld.gov.au/business-industry/Technical-standards-
publications/Structures-Inspection-Manual) 

Minor Culvert  
All other culverts that do not meet the definition of major culvert (as 
above) or not identified as in high risk, are then classified as minor 
culverts 

Permanent Reference 
Point (PRP) 

A nine-character identifier historically used by the Department to 
reference the declared road network. Their usage is declining in favour 
of Reference Points, which have a code derived from the road number. 

Reference Point  

A convenient way of referencing or locating points on a road section. 
Reference points are commonly located at identifiable features, such 
as an intersection or bridge abutment. They are given a code that is 
usually allocated sequentially in the direction of the road. Reference 
points provide convenient points of known location, from which to 
locate other features or information (by measuring distance from the 
reference point). 

Reference Point Code 

The name or code given to a reference point. Reference Point 
Codes (RPC) enable the identification of known point on a road 
section. RPCs contain information including a name, textual 
description and a distance measured from the start of the road section. 

https://www.tmr.qld.gov.au/business-industry/Technical-standards-publications/Structures-Inspection-Manual
https://www.tmr.qld.gov.au/business-industry/Technical-standards-publications/Structures-Inspection-Manual


 

Road Maintenance Performance Contract (RMPC), Transport and Main Roads, September 2022 36 

Term Meaning 

Road Section 

This is the gazetted road section within a major road. It always starts 
and ends on a permanent reference point. Larger roads are broken 
down into sections for easier data collection and reporting (especially 
when the road is in more than one district). A road section has a suffix 
(for example, A, B, C, D) added to the ID code of the whole road to 
enable easy differentiation. 

Thru Dist. (Through 
Distance) 

The distance in kilometres from the beginning of a road section to the 
current point. 
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